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INDIAN BANK, 
CORPORATE OFFICE, ESTATE DEPARTMENT 

No. 254 - 260, Avvai Shanmugam Salai, 
Royapettah, Chennai - 600 014. 
Ph: 044-2813 4305/4308 / 4498,  

Email: hoestate@indianbank.co.in 

TECHNICAL BID  
(PART – 1) 

 

e-Tender document for Electrical works for Supply & Installation Testing, commissioning of 
emergency power supply system at Indian Bank, Corporate Office building, Chennai 600014. 

 
Through online mode only 

 
 
 
 

 

 

ISSUED TO 

M/s._____________________________________________________________ 

 

Consultant 
M/s. Energy Multiples 

Mr. K P Muralidharan / energymultiples@gmail.com /  
Mbl No: 9840056505 

 
      This document contains Part - 1(Technical) From 01 to 71 pages  

Tender No. CO:EST:EB:2025-26:001; 29.05.2025 
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e-TENDER DOCUMENT 
 

Name of work:  Indian Bank, Corporate Office, Chennai invites online tender for Electrical 
works for Supply & Installation Testing, commissioning of emergency power supply system at 
Indian Bank, Corporate Office building, Chennai 600014. 
 
 

INDEX 
S NO DETAILS PAGE NO 

PART-1 (TECHNICAL BID) – This Booklet 

1 COVER PAGE 01 

2 BLANK PAGE 02 

3 INDEX 03 

4 FORM OF e-Tender 04 

5 NOTICE INVITING TENDER 05-09 
6 TENDER DECLARATION 10 
7 GENERAL RULES & CONDITIONS FOR THE GUIDANCE OF 

TENDERERS  
11-15 

8 ADDITONAL CONDITIONS FOR THE GUIDANCE OF 
TENDERERS 

16-19 

9 SPECIAL CONDITIONS OF CONTRACT (SCC)     20-23 
7 GENERAL CONDITIONS OF CONTRACT (GCC) 24-43 
8 ADDITIONAL CONDITIONS OF CONTRACT (ACC) 44 
9 PREAMBLE TO SCHEDULE OF QUANTITIES 45-46 

10 ARTICLES OF AGREEMENT 47-52 
11 GENERAL SPECIFICATIONS REQUIREMENTS 53-55 
12 TECHNICAL SPECIFICATION OF EQUIPMENTS  56-58 
13 SAFETY CODE 59-62 
15 APPENDIX – I - PROFORMA ‘A’ CONTRACTOR’S LIABILITY 

AND INSURANCE SUMMARY 
63 

16 APPENDIX  -  II - PROFORMA ‘B1’ & ‘B2’ 64 
17 APPENDIX  -  III - PROFORMA 'C' - REPORT OF VIRTUAL 

COMPLETION 
65 

18 APPENDIX  -  IV BIDDER DETAILS (TO BE FILLED BY THE 
BIDDER) 

66-67 

19 APPENDIX  -  V PROFORMA OF APPLICATION FOR 
EXTENSION OF TIME PERIOD 

68-69 

20 APPENDIX  -  VI CERTIFICATE OF SITE VISIT 70 
21 PREFERRED MAKES & TENDER DRAWINGS 71 
22 ANNEXURE-1,2&3 – Please refer enclosed files 

 
 PART-2 (PRICE BID) – Please refer Part-2 Separate Booklet  
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FORM OF e-TENDER 

To, 
Assistant General Manager (P&E),    
Indian Bank Corporate Office,             
Premises, Estate & Expenditure Dept,         
No. 254-260, Avvai Shanmugam Salai,  
Royapettah, Chennai – 600 014. 

 

Dear Sir/s, 

 
Sub: “Electrical works for Supply & Installation Testing, commissioning of emergency power 
supply system at Indian Bank, Corporate Office building, Chennai 600014”. 
  

Having duly examined the tender documents including the drawings, specifications, 
designs bill of quantities relating to the works specified in the under written memorandum 
and having visited / inspected the site of the said works and having acquired all the 
requisite information relating there to as affecting this tender, I/We hereby offer to 
execute the works specified therein at the rates specified in the Bill of quantities 
(while submitting Price Bid) and in accordance, in all respects, with the specifications, 
designs, drawings and instructions in writing referred to in the conditions of tender, the 
Articles of Agreement, Special Conditions, if any, the Bill of quantities and Conditions 
of Contract and with such materials are as specified, by and in all other respects in 
accordance with such conditions in the Bill of quantities and conditions of contract so far 
as applicable. 

 

Thanking You, 

 

 

Tenderers Name & Signature 

 
 

Date and Company Seal: 
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NOTICE INVITING e-TENDER (Through ONLINE MODE Only) 
 
Indian Bank, Corporate Office, Chennai invites online tender for Electrical works for Supply & 
Installation Testing, commissioning of emergency power supply system at Indian Bank, 
Corporate Office building, Chennai 600014 
 
 

1. Tenders should be accompanied by an Earnest Money Deposit for an amount of                             
Rs. 1,60,000/- (Rupees One Lakhs Sixty Thousand Only) Refundable to pay in online 
only in the account given below.  Tender cost of Rs 1000/- (Rupees One Thousand Only) 
to be paid online mode in the account given below.  Tenders submitted without EMD 
and Tender Cost will be rejected. 

 
2. Salient Features of Contract: 

 
Name of Work e-tender for Electrical works for Supply & Installation 

Testing, commissioning of emergency power supply 
panel & cabling works at Indian Bank, Corporate Office 
building, Chennai 600014 

Tender No. CO:EST:EB:2025-26:001; 29.05.2025 
Estimated Cost of total Work Rs.80.00 Lakhs (Rupees Eighty lakhs Only) 
Tender Fee Rs 1000/- (Rupees One Thousand Only) 
Earnest Money Deposit (EMD) Rs. 160000/- (Rupees One lakh sixty thousand Only) 

Refundable; DD in favor of “Indian Bank, Chennai” 
Initial Security Deposit (S.D) 2% of the total contract value (shall be submitted within 7 

days of receiving Work Order)  
Retention Amount (RMD) 5% of the each Bill Amount 
Total Security Deposit (SD) 7% of the total contract price [Initial S.D (2%) + RMD (5%) 
Defects Liability Period (DLP) 12 Months from the date of virtual completion 
Date of Commencement 
 

14 days from the date of issue of Work Order/letter of intent 
or    Date of which the site is handed over whichever  is later 

Date of Completion 90 days from the 14th day of Date of issue of Work 
Order/letter of intent or Date of which the site is handed 
over whichever is later. 

Liquidated Damages for Delay 1% per week of the Contract Value  for intermediate and 
final deadlines subject to maximum  total of 10% of final 
Contract value 

Minimum Value of work for the 
issue of Interim Certificates 

Rs.20.0 lakhs/- (Rupees  twenty Lakhs Only) 

 Period of honoring certificate for  
interim payment against each 
running bill by Employer 

15 days from the date of receipt of Bill payment 
recommendations from Engineer-Incharge / Consultant. 

Period of honoring Final 
Certificate 

Six weeks from the date of receipt of Bill payment  
recommendations from Engineer-Incharge / Consultant. 

Start of Issue of Tender 29 - 05 - 2025  

Pre-bid Meeting On 10.06.2025 at 3.30 PM at Indian Bank, Corporate office, 
Premises, Estate & Expenditure dept, 1st floor, No. 254-260, 
Avvai Shanmugam Salai, Royapettah, Chennai- 600014.  
All interested bidders can send their queries through email 
before the prebid date and get their queries clarified during 
the pre-bid meeting. 
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Last date and Time of  
Submission of tenders 

19 -06 - 2025 on or before 3:00 PM 

Opening of Techno-commercial 
Bid 

4:00 PM on 19 - 06 - 2025 

Bank Account Details for online 
payment (for EMD / Tender fee) 

Bank/Branch: Indian Bank, Royapettah Branch 
IFSC             : IDIB000R021 
A/c Name     : HO Expenditure Dept 
A/c Number : 432438421 

Date of opening of Financial Bid 
( e-tender) 

Will be intimated later to the qualified tenderers only 

Eligibility Criteria 
1. The Tenderers shall be EA/ESA grade licensed electrical contractors who have executed 

the Electrical works at Government, Public Sector Undertakings / PSBs and reputed 
business organizations.  

2. The Tenderer   should have after sales service unit at Chennai for the period of last three 
years ending 31.03.2024. The contact details should be given. 

3. The Tenderer   should be in business of similar nature for the past 7 years and their 
annual turnover should be minimum of Rs 24 Lakhs (Rupees Twenty Four Lakhs Only) 
each for the last 3 years (Year ending 31.03.2024).  

4. They should be profit making for the 3 years ending 31.03.2024. The Tenderer should 
completely fill the format given below and submit along with the technical bid: 

Year Turnover (Rs) Total Sales (Rs) Net Profit (Rs)  
(as per P&L Statement)

2020-21 
   

2021-22 
   

2022-23 
   

2023-24    

5. The Tenderer should enclose copies of their audited balance sheets with Profit and Loss 
statement for the last 3 years. If the balance sheet of 2023-2024 is not available, then 
balance sheet of 2022-2023 may be submitted. All the balance sheet should include P&L 
statements also. 

6. The Tenderer should possess valid EA Licence issued by respective State Electrical 
Licencing Board. 

7. Solvency Certificate: - The contractor should have a solvency of the  amount 
of Rs.32.00 Lakhs duly certified by any Scheduled Bank obtained on or after 
01.04.2024. 

8. The Tenderer   should have executed Electrical works of     
Three works each costing not less than the amount equal to 40% of the estimated cost i.e  
Rs 32 Lakhs (or)    
(b) Two works each costing not less than the amount equal to 50% of the estimated cost 
i.e  Rs 40 Lakhs (or)  
(c ) One work costing not less than the amount equal to 80% of the estimated cost i.e  
Rs 64  lakhs  under single agreement  
 
during the last 5 years ending with  31.12.2024. 
 

9. The Tenderer   shall produce copies of Work orders and Completion Certificates for the 
work claimed under eligibility criteria as a proof of having completed the job in the 
following format. 
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Sl.
No 

Name 
of the 
Work 
Execut
ed 

Bank/Ow
ner / 
Client / 
Customer 

Work 
Order 
Referen
ce 

Year of 
Executi
on 

Date of 
Completi
on / 
(enclose 
completi
on 
certificat
e) 

Work 
order 
amou
nt  
(Rs) 

Final Bill  
value of 
the work 
(Rs) 

01               
02               
…               

Similar nature means but not limited to the following:  
 Electrical panel fabrication and supply., 
 Electrical Cable Laying / Cable Jointing. 
 Electrical Substation Equipment Installation and Maintenance Services. 
 Electrical Equipment / Instrumentation Service. 
 Electrical Breakdown Works / Services. 

 ooooooo 
 

 
       Note: The bank is not bound to accept the lowest tender & reserves the right to accept or reject any 

or all the tenders without assigning any reasons whatsoever.  
  

 Validity of offer shall be 120 days from the date of opening of tender. 
 

 The purpose of the pre-bid meeting is to ensure that the bids will be submitted without any conditions 
and to clarify all issues raised by the bidders.  The rates quoted by the tenderer shall be based only on 
the specifications and conditions of the tender documents.  

 
 The Employer is not bound to accept the lowest tender and reserves the right to accept or reject any or 

all tenders, either in whole or in part, without assigning any reason for doing so. 
 

 The tenderers are advised to inspect the site before quoting for the job. The site will be available for 
inspection on all working days between 10.00 am & 5.00 pm between 30/05/2025 to 14/06/2025. 
Hence, the tenderers are advised to inspect the site in this regard before quoting for the job. 

 
 The Employer is not liable for the cost incurred in the inspection and preparation of tender and   

submission / participation and also not liable for any other cost what so ever may be. 
 

 The intending bidder must read the terms and conditions of Notice Inviting e-Tender and the Bid 
documents carefully. They should only submit the bid if they consider themselves eligible and they are 
in possession of all the documents required. 
 

 Information and Instructions for bidders posted on website shall form part of bid document. 
 

 The document consisting of plans, specifications, the schedule of quantities of various types of items 
to be executed and the set of terms and conditions of the contract to be complied with and other 
necessary documents can be seen and downloaded from e-tender portal 
https://www.tenderwizard.com/INDBANK  
 

 Contractor must ensure to quote rate of each item. Therefore, if any cell is left blank and no rate is  
quoted by the bidder, rate of such item shall be treated as"0"(ZERO). 
 

 If a tenderer quotes nil rates against each item, in item rate tender, the tender shall be treated as 
invalid and will not be considered as lowest tenderer. 
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 The Technical bid shall be opened first on due date and time as mentioned above. The time and 

date of opening of financial bid of contractors qualifying the technical bid shall be communicated to 
them at a later date. 
 

 The Client reserves the right to reject any prospective application without assigning any reason and to 
restrict the list of qualified contractors to any number deemed suitable by it, if too many bids are 
received satisfying the laid down criterion. 
 

 Client reserves the right to accept or reject any application without assigning any reason or incurring 
any liability whatsoever. 

 
 EMD: Bidders shall remit the Bid Security / EMD amount to the Bank account given above. The 

transaction reference no. has to be specified in the covering letter. 
 

 The complete set of Tender Documents comprising Technical Bid (Part-1) and Price Bid (Par-2) shall 
be made available, as per above schedule, on the above mentioned websites.  
 

 The interested applicants/ contractors/ firms may attend the pre bid meeting over video conference, as 
per the details mentioned above. 
 

 Any corrigendum/addendum/errata in respect of the tender shall be made available only at our official 
web site http://www.indianbank.in/tender and https://www.tenderwizard.com/INDBANK. No further 
press advertisement will be given. Hence prospective applicants are advised to visit Indian Bank web 
site regularly for above purpose. 

 
 EMD and Tender fee, PERFORAMCE SECURITY   ARE NOT EXCEMPTED EVEN for companies 

/ Firms who are registered with Micro, Small & Medium Enterprises / NSIC / MSME as per latest 
guidelines issued by Department of MSME, Gov. of India vide dated 27.01.2022 for work contract. 
 

 This tender is an e-Tender and is being published online. The tender is invited in Two cover system 
from the eligible firms through e-tender portal. The Tenderers are required to submit soft copies of 
their bids electronically on the e-tender Portal, using valid Digital Signature Certificates. The 
instructions given below are meant to assist the Tenderers in registering on the e-tender Portal, 
prepare their bids in accordance with the requirements and submitting their bids online on the e-
tender Portal.  

 
 More information useful for submitting online bids on the e-tender Portal may be obtained at: 

https://www.tenderwizard.com/INDBANK 
 
 Tenderers are required to enroll on the e-tender module of the Bank. 

 
 The Tenderers will be required to register their valid Digital Signature Certificate. Only one valid 

DSC should be registered by a Tenderer. Please note that the Tenderers are responsible to ensure that 
he/ she do not lend their DSC’s to others which may lead to misuse.  

 
 Tenderer should check and take into account any corrigendum published on the tender document 

before submitting their bids.  
 

 Please go through the tender advertisement and the tender document carefully to understand the 
documents required to be submitted as part of the bid. Any deviations from these may lead to 
rejection of the bid.  

 
 Tenderer, in advance, should get ready the bid documents to be submitted as indicated in the tender 

document / schedule and generally, they can be in PDF / XLS / RAR /DWF/JPG formats. Bid 
documents may be scanned with 100 dpi with black and white option which helps in reducing size of 
the scanned document.  
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 Bids shall be submitted online only at Indian Bank e-procurement portal : 

https://www.tenderwizard.com/INDBANK  
 

 Tenderer should log in to the site well in advance for bid submission so that they can upload the bid in 
time i.e. on or before the bid submission time. Tenderer will be responsible for any delay due to other 
issues.  

 The Tenderer has to digitally sign and upload the required bid documents one by one as indicated in 
the tender document. Hence, it will take some time. 

 The agency shall download the pre bid clarification if any for the work and upload the same (scanned 
copy) duly signed by Authorized signatory. The revised documents (if any) shall be uploaded in e-
tender portal only.  

 Tenderers are requested to note that they should necessarily submit their financial bids in the format 
provided in the e-tender portal and no other format will be acceptable.  

 Tenderers are advised to upload their documents well in advance, to avoid last minutes ‘rush on the 
server or complications in uploading. Bank, in any case, shall not be held responsible for any type of 
difficulties during uploading the documents including server and technical problems whatsoever. 

 
 The uploaded tender documents become readable only after the tender is opened by the authorized bid 

opener.  
 

 The bid summary has to be printed and kept as an acknowledgement of the submission of the bid.  
 

 Intending Tenderers are advised to visit this website regularly till closing date of submission to keep 
themselves updated as any change/modification in the tender will be intimated through this website 
only by corrigendum/addendum/amendment.  
 

 No Joint Venture or consortium of firms shall be allowed.   
 

 Indian Bank reserves the right to verify the authenticity of the documents submitted by the 
contractors. Indian Bank also reserves the right to reject any or all applications, split the works or 
cancel the process without assigning any reason what so ever maybe. 
 

ASSISTANCE TO TENDERERS  
(i) Contact details of e-tender service provider (Tender ewizard) for any assistance:  
Name: Mr. Gunaseelan M.  
M/s.Antares Systems Limited / #24, Sudha Complex, 3rd Floor, 4th Block  
Basavesgwaranagare, Bangalore – 560 079 / Support Contact No. 9943277499/ 080-40482100  
Support Email: gunaseelan.m@antaressystems.com  
 
(ii) Consultant: M/s. Energy Multiples / Mr. K P Muralidharan / energymultiples@gmail.com /  Mbl:  
      09840056505 
(iii) From BANK: 
 M Bubesh Gupta / Indian Bank, Corporate Office / Estate Department,    

#254-260, Avvai Shanmugam salai, Royapettah, Chennai – 600014 / Tel.:   
044 – 2813 4305.  

 
 S Mahendiran  / Indian Bank, Corporate Office, Estate Department,    

254-260, Avvai Shanmugam salai, Royapettah,  
Chennai – 600014 / Tel.: 044 – 2813 4308 / 4401  

 
 
For Indian Bank 
Asst. General Manager (Estate)  
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TENDER DECLARATION 
 
I/We have read and examined the notice inviting e-tender, Schedules, applicable specifications, 
drawings, Conditions of contract and other documents and rules referred to in the conditions of 
contract and all other contents in the tender documents for the work and the same is duly signed and 
submitted with office seal as acceptance of terms & conditions. 
 
I/We hereby submit tender for the execution of the work specified for Indian Bank, Corporate 
Office, Chennai-14 within the time frame specified in the tender and in accordance in all respects 
with the specifications, designs, drawings and instructions in writing referred to in General 
conditions of contract. 
 
I/We agree to keep the tender open for 120 days from the due date of opening thereof and not to 
make any modifications in its terms and conditions. 
 
A sum of Rs. 1,60,000/- (Rupees One Lakh Sixty Thousand Only) towards EMD and Rs 1000/- 
(Rupees One Thousand Only) towards tender cost is remitted through online mode. 
 
I/We hereby declare that I/we shall treat the tender documents, drawings and other records 
connected with the work as secret/confidential documents and shall not communicate the 
information derived there from to any person other than a person to whom I/we am/are authorized to 
communicate the same or use the information in any manner prejudicial to the safety of the state.  
 
 
 
Dated:                                                                   Authorized Signatory of the tenderer 
            Designation: 
 
 
Witness Signature 
 
Name: 
 
Postal Address: 
Occupation. 
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GENERAL RULES & CONDITIONS FOR THE GUIDANCE OF TENDERERS 

1.0 SCOPE OF TENDER BID 
1.1        The Employer, as defined in the Tender document, hereinafter called “the       
            Owner,” wishes to receive tender documents. 
1.2        Throughout these bidding documents, the terms “bid” and “tender” and their 
 derivatives (“bidder”/“tenderer”), “bidered /tendered”, “bidding”/“tendering”, 
 etc. are Synonymous. Day means calendar day. Singular also means plural. 

1.3        The approximate Estimated Value of the works is as indicated in the tender      
     document 

2.0      ELIGIBLE TENDERERS 

2.1  This invitation to Tender bid is open to all experience and repurted A Grade Electrical   

        Contractors whether individual of Sole Proprietor, Partmership Firm, Private Limited, or    

        Public Limited Company who satisfy the qualifiying criteris. Joint Venture are not accepted. 

2.2   The tenderers are required to forward the documents as indicated in the tender  
 documents. 

3.0     QUALIFYING / ELIGIBILITY CRITERIA 

As given in Page No. 6  of this tender document.  
 Additional Requirement :  Even though the tenderers meet the above 
 qualifying criteria, they are liable to be disqualified if they have 

 (a)  Made misleading or false representation in the forms, statements and attachments in proof 
of the qualification requirements; 

(b) Records of poor performance such as abandoning the work, not properly 
completing the contract, inordinate delays in completion, litigation history or financial 
failures etc. 

(c) Their business banned by any Central Govt. Department/Public Sector 

Undertakings or Enterprises of Central Govt. 

(d) Not submitted all the supporting documents or not furnished the relevant details as per 
the prescribed format. 

(e) Any one of the partners (in case of partnership firm) or any Directors in case of pvt ltd., 
or public ltd firm being convicted by a Court of law. 

3.1       Tenderer shall submit the general information about them as per Appendix IV 
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4.0 SITE VISIT 
4.1 The tenderer is advised to visit (upon prior approval), and examine the Site of Works and its 
surroundings and obtain for itself on its own responsibility and cost all information that may be necessary 
for preparing the bid and entering into a contract for construction of the Works. 
 
4.2 The tenderer and any of its personnel or agents will be granted permission by the Employer     
/Owner to enter upon its premises and lands for the purpose of such visit (upon prior approval), but only 
upon the express condition that the tenderer, its personnel, and agents, will release and indemnify the 
Employer/Owner and its personnel and agents from and against all liability in respect thereof, and will 
be responsible for death or personal injury, loss of or damage to property, and any other loss, damage, 
costs, and expenses incurred as a result of the inspection. 

 
4.3 Before submitting a Bid, the Tenderer shall be deemed to have satisfied himself by actual inspection of 
the site and locality of the works, Traffic conditions/restrictions, Availability of parking space, Transportation 
of materials that all conditions liable to be encountered during the execution of the works are taken into 
account and that the rates entered in the Price Bid document are adequate and all inclusive for the 
completion of work to the entire satisfaction of the Employer/Owner.  Certificate as per Appendix VI to be 
submitted in this regard. 

5.0 BID OPENING 
 
Part-I of the Bid (Technical Bid) will be opened o n l i n e  at the address and (the date and time 
intimated in the Notice Inviting tender (NIT)) mentioned in “Tender document”.  
 
Bank will open the price bid of the qualified bidders thorugh online mode.   Advance intimation will be 
given to all qualifying bidders of Technical Bid about the date, time.The bidders have to register their 
company in the e-Procurementportal https://www.tenderwizard.com/INDBANK obtain Digital Signature 
for participating in the online tender. 

6.0 PROCESS TO BE CONFIDENTIAL 
 
Information relating to the examination, clarification, evaluation and comparison of bids, and 
recommendations for Tender shall not be disclosed to tenderers or any of their persons not officially 
concerned with such process until the Tender process is finalized. 

7.0    EXAMINATION OF BIDS AND DETERMINATION OF RESPONSIVENESS   
 
The Employer shall examine the bids to determine whether they are complete, whether the 
documents have been properly signed and whether the bids are generally in order, and all documents 
as per tender document have been submitted. 
 
Prior to the detailed evaluation, Employer shall determine whether each bid is of acceptable quality, is 
generally complete and is substantially responsive to the tender documents. For purposes of this 
determination, a substantially responsive bid is one that confirms to all the documents as specified in 
the Tender document without material deviations, objections, Conditionality or reservation. 

A material deviation, objection, conditionality or reservation is one; 

a) That affects in any substantial way the scope, quality or performance of the contract. 

b) That limits in any substantial way, inconsistent with the bidding documents, the 
Employers’ rights or the successful Tenderer’s obligations under the tender 
document or 

c) Whose rectification would unfairly affect the competitive position of other 
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Tenderers who are presenting substantially responsive bids. 

If a bid is determined to be not substantially responsive, it shall be rejected by the 
Employer. 
 

8.0 EVALUATION OF TENDER BIDS 

8.1 The bids, which are determined as substantially responsive, shall be evaluated based 

upon the criteria as given in qualifying criteria. 

8.2 No Tenderer is permitted to canvass to Employer on any matter relating to this Bid. Any 
Tenderer found doing so is liable to be disqualified and his/their bid is liable to be rejected. 

9.0 The applicant should sign and stamp each page of the application. 

10.0 Any information furnished by the applicant found to be incorrect either immediately or at a 
later date, would render him liable to be debarred from Tender / tendering / taking up of 
work in Indian bank. If such applicant happens to be pre-qualified/ enlisted contractor, 
his name shall be removed from the pre-qualified list of contractors. 

11.0 All information called for in the enclosed forms should be furnished against the relevant 
columns. If for any reason, information is furnished on a separate sheet, this fact should 
be mentioned against the relevant column. Even if no information is to be provided in a 
column, a 'NIL' or 'NO SUCH CASE' entry should be made in that column. If any 
particulars! Query is not applicable in case of the applicant, it should be stated as "not 
applicable". The applicants are cautioned that not giving complete information called for 
in the application forms or not giving it in clear terms or making any change in the 
prescribed forms or deliberately suppressing the information may result in the 
applicant being rejected.  

 
12. Other conditions 

12.1 Interested parties meeting the above Tender criteria can download the tender 

 documentfrom banks website www.indianbank.co.in/tenders/e-tender or  

           https://www.tenderwizard.com/INDBANK and submit in online their experience profile, 

proof of meeting the above criteria, attested copies  of completion / work in 

progress certificates from the clients, audited  certified balanced sheet for the last 3 (three) years, 

EPF /GST, Registration  as Contractor with various PSUs, State PWDs, CPWD, MES, Railways 

and Autonomous Bodies, details of Technical and Administrative  employees,  etc., 

along-with s i gned  copy of tender documents including drawings.  Application  not 

accompanied by any of the above documents and  EMD / tender fee will be rejected at the 

discretion of Indian Bank. 

12.2  No Joint Venture or consortium of firms shall be allowed. 

12.3 Indian Bank reserves the right to verify the authenticity of the documents submitted by the 

contractors. Indian Bank also reserves the right to reject any or  all applications, split the works or 

cancel the process without assigning any reason whatsoever may be. 
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12.4     The duly filled in application shall be submitted online till 19.06.2025 due date and time. 
eProcurement Support Desk Contact Details 

M/s. Antares Systems Limited 

# 137/3 , ‘Honganasu’ Kengeri, Bangalore Mysore Road,  

Bangalore – 560 060 

Support Contact No. 9731967722/080-4592100 

Support Email: gunaseelan.m@antaressystems.com 

 
2.3. SUBMISSION OF BIDS THROUGH E-TENDERING PORTAL  
 
The Bid documents, to be uploaded as part of online bid submission, are as follows:  

a. Eligibility Criteria, along with all supporting documents required.  

b.  All Annexure as per this tender on Bidder’s letter head with authorizing person’s 
signature and Bidder seal on all pages.  

c.  All supporting documents and product literature in support of Technical specifications.  

d.  Relevant brochures  

f.  Compliance to Technical Specifications as per Technical Bid.  

g.  Any other information sought by the Bank with relevant to this tender Bidder should 
upload all the copies of relevant documents without fail in support of their bid and as 
per the instructions given in tender documents. If the files to be uploaded are in PDF 
format, ensure to upload it in “Searchable” PDF Format. After filling data in predefined 
forms bidders need to click on final submission link to submit their encrypted bid.  

 
Please take care to scan documents so that total size of documents to be uploaded remains minimum. 
All documentation evidence provided to the Bank shall be in PDF Format.  Utmost care may be 
taken to name the files/documents to be uploaded on e-tendering portal.  
 
2.4. BID RELATED INFORMATION  
 
Bidders must ensure that all documents uploaded on e-tendering portal as files or zipped folders, 
contain valid files and are not corrupt or damaged due to any processing at bidder PC system like 
zipping etc. It shall be the responsibility of bidder themselves for proper extractability of uploaded 
zipped files.  

Any error/virus creeping into files/folder from client end PC system cannot be monitored by e-tender 
software/server and will be bidder’s responsibility only. 
 
All the documents to be uploaded in our e-Tendering portal only viz., tender documents and 
online payment EMD /Tender fee payment receipts etc. No EMD / Tender Fee & tender 
documents will be accepted in physical mode. 
 
 OTHER INSTRUCTIONS  
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For further instructions like system requirements and manuals, the bidder should visit the e-tendering 
portal (https://www.tenderwizard.com/INDBANK), click on System Requirement Manual/ User 
Manual.  
 
The following ‘Four Key Instructions’ for bidders must be assiduously adhered to  

a.  Obtain individual Digital Signing Certificate (DSC or DC) well in advance before 
tender submission deadline on e-tendering portal.  

b.  Register your organization on e-tendering portal well in advance before tender 
submission deadline on e-tendering portal  

c.  Get your organization’s concerned executives trained on e-tendering portal well in 
advance before tender submission deadline on e-tendering portal  

d.  Submit your bids well in advance of tender submission deadline on e-tendering portal 
(Bank will not be responsible any problem arising out of internet connectivity issues).  

Note: While the first three instructions mentioned above are especially relevant to first-time users of 
the e-tendering portal, the fourth instruction is relevant at all times. 

 

3. Receiving, Opening and Recording of Tenders 

 Part-A (Technical bid) &  P a r t - B  ( P r i c e  b i d )  has to be submitted   
       t h r o u g h  o n - l i n e  m o d e  o n l y  Part-A tender will be opened at 16.00 hours on  
              the same day as the last day of the receipt.  
 
               After technical evaluation, intimation will be given to all qualifying bidders about the date,   
              time of opening of e- bid with the opening of the lowest value among the quotes shall be treated as  
                Successful bidder upon scrutiny only. 
 
 

 

^^^^^^^ 
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ADDITONAL CONDITIONS FOR THE GUIDANCE OF TENDERERS 

 

1. Tenders 

a) Technical Bid 

The entire set of tender paper issued to the tenderer should be fully signed on every 
page scaned and uploaded. Signature will indicate the acceptance of the tender papers by 
the tenderer. 
b) Price Bid - The price should be quoted in the e-Bid format attached to 
this bid. 

2. The schedule of quantities shall be filled in as follows: 
a) The "Rate" column to be legibly filled in ink both English figures and English 
words. 
b) Amount column to be filled in for each item and the amount for each sub head as 
detailed in the" Schedule of Quantities”. 
d) The "Rate Column" for alternative items shall be filled up. 
e) The" Amount" column for alternative items of which the quantities are not 
mentioned shall not be filled up. 

3. The Indian Bank reserves the right to reject the lowest or any tender and also to discharge 
any or all of the tenders for each section or to split up and distribute any item of work to 
any specialist firm or firms, without assigning any reason. 

4. The tenderers should note that the tender is strictly on the item rate basis and their 
attention is drawn to the fact that the rates for each and every item should be correct, 
workable and self-supporting. If called upon by the Indian Bank/ Architects detailed 
analysis of any or all the rates shall be submitted. The Indian Bank/ Architects shall not be 
bound to recognize the Tenderer's analysis. 

5. The works will be paid for as "measured work" on the basis of actual work done and not 
as "lump sum” contract, unless otherwise specified. 

 
6. All items of work described in the schedule of quantities are to be deemed and paid as 

complete works in all respects and details including preparatory and finishing works 
involved, directly, related to and reasonably detectable from the drawings, specifications 
and schedule of quantities and no further extra charges will be allowed in this connection. 
In the case of lump-sum charges in the tender in respect of any item of works, the 
payment of such items of work will be made for the actual work done on the basis of 
lump-sum charges as will be assessed to be payable by the Indian Bank. 
 

7. The Indian Bank has power to add to, omit from any work as shown in drawings or 
described in specifications or included in schedule of quantities and intimate the same in 
writing but no addition, omission or variation shall be made by the Tenderer without 
authorization from the Indian Bank. No variation shall vitiate the contract. Please also 
refer to para 9 hereinafter. 

8. The tenderer shall note that his tender shall remain open for consideration for a period as 
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specified in General rules and Instructions under Item no 10. from the date of opening of 
the price - tender of the tender.  
 

9. The time allowed for commencing the work is Ten days (14 days) from the date of written 
orders to commence work or handing over the site whichever is late. 

 

10. The contractors should quote in figures as well in words the rates and amount tendered by 
them. The amount for each item should be worked out and the requisite totals to be given. 
 

11. Tenders should be accompanied by Earnest Money Deposit (Refundable), amounting to                    
Rs. 1,60,000/- (Rupees One lakh Sixty thousand Only) and Tender cost 1000/-.  Tenders 
submitted without EMD & Tender fee will be rejected. 

 
12. The EMD of the contractor, whose tender is accepted, shall be forfeited in full, in case he  

does not remit the Initial Security Deposit within the stipulated period or start the wok by the 
stipulated date mentioned in the award letter. 
 

13. The acceptance of the tender will rest with “INDIAN BANK” which does not bind itself to 
accept the lowest tender, and or reserves to itself the authority to reject any or all of the 
tenders received without the assignment of a reason. All tenders in which any of the 
prescribed conditions are not fulfilled or, are incomplete in any respect are liable to be 
rejected. 
 
INDIAN BANK reserves the right to accept the tender in full or in part and the tenderer 
shall have no claim in future for revision of rates or other conditions if his tender is accepted 
in parts. 

 
14. Canvassing in connection with tenders is strictly prohibited and the tenders submitted by the 

contractors who resort to canvassing will be liable for rejection. 
 

15. All rates shall be quoted on the proper e-Bid format of the tender alone. The tenderers shall 
take care to price his tender rationally. Extreme under pricing or overpricing in item-rates, total 
amount will be considered adversely in the assessment of tenders.  The tenderer shall on demand 
submit analysis of rates of some items of work if so required by the Employer. 

 
 

16. On acceptance of the tender, the name of the accredited representative(s) of the contractor 
who would be responsible for taking instructions from the Employer / Consultant shall be 
communicated to the Employer. 

 
17. Special care should be taken to enter the rates in figures as well as words and the amounts in 

figure only; in such a way that interpolation is not possible. The total amount should be 
written both in figures and in words. ‘P’ after the decimal figures e.g. Rs.7.55”p” and in case 
of words the word “Rupees” should precede and the word paise should be written at the end, 
unless the rate is in whole rupees and followed by the words “only”.  It should be invariably 
be up to two decimal places. While quoting the rate in schedule of quantities, the word 
“only” should be written closely following the amount and it should not be written in the 
next line. 
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18. INDIAN BANK does not bind itself to accept the lowest or any tender and reserves to itself 
the right of accepting the whole or any part of the tender and the tenderer shall be bound to 
perform the same as the rate quoted. 

 
19. The tenderers shall separately specify at the end of the tender the % and value of  SGST and   
       CGST as applicable.  As on date 9 % CGST and 9% SGST IS APPLICABLE FOR              
       WORKS CONTRACT which is subject to existing Government norms.  Regarding tax part,  
       the tax rate at the time of billing shall rule over and above all documentations. Valid  
       documents shall be produced if tendered/ asked for at the time before payment. 

 
20. TDS for income tax is as applicable and shall be included in the quoted rates. The 

comparison for the least bidder shall be made with the basic price of items of work 
excluding “Goods and Service Tax” part. 

 
21. INDIAN BANK will not entertain any other claim whatsoever in this respect. 

 
22. The tender for the works shall remain open for acceptance for a period of 120 Days from the 

date of opening of tenders. If any tenderer withdraws his tender before the aforesaid period, 
the bank shall be at liberty to forfeit Earnest Money Deposit paid along with the tender and 
no further claim in this regard will be entertained. 

 
23. The tender for the work shall not be witnessed by a contractor or contractors who himself / 

themselves has / have tendered or to whom may and / have tendered for the same work. 
Failure to observe these conditions would render tenders of the contractors tendering as well 
as witnessing the tender liable to be summarily rejected. It will be obligatory on the part of 
the tenderer to tender and sign the tender documents for all the component parts and that, 
after the work is awarded, he will have to enter into an agreement for each component with 
the competent authority of INDIAN BANK. 

 
24. The tenderer, apart from being a competent contractor must associate himself with agencies 

of the appropriate class who are eligible to tender for (a) electrical work installations Any 
clarifications on the design and drawings may be sought from office of The Assistant 
General Manager (P&E), 254-260, Avvai Shanmugam Salai, Royapettah, Chennai 600 
014 or contact through email id: hoestate@indianbank.co.in.  

 
25. If the contractor or his representatives are found to be absent from the site for more than 3 

days the contract is deemed to be terminated by him without any prior notice. 
 

26. The Employer is not liable for the cost incurred in the inspection and preparation of tender and 
submission / participation and also not liable for any other cost what so ever may be. 
 

27. Tenders should be submitted in Online mode only, Bank will not be responsible for any server 
problems whatsoever may be etc., associated with bidders while submitting the online bid and 
any incomplete application / bidding will result in disqualification / rejection of any bid and no 
claim whatsoever will be entertained in this regard. 
 

28. During evaluation of the bids, the Bank may, at its discretion, seek clarification from the 
Bidder/s. The request for clarification and the response shall be in writing. 
 

29. “The bank is not bound to accept the lowest tender & reserves the right to accept or reject 
any or all the tenders without assigning any reasons whatsoever” 
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30. Agreement 

The successful Tenderer is required to sign agreement as may be drawn up to suit local 
conditions and shall pay for all stamps and legal expenses, incidental thereto. 

31. Permits and Licenses 

32. Permits and licenses for release of materials which are under Government control will 
be arranged by the Tenderer. The Indian Bank will render necessary assistance, sign 
any forms or applications that may be necessary. 

33. The Indian Bank/ Architect / PMC shall be indemnified against all Government or legal 
actions for theft or misuse of cement M.S. rods and any controlled materials in the 
custody of the Tenderer. 

34. It may be clearly understood that no compensation or additional charges can be claimed 
by the tenderer for non-availability of such materials in due time on this account or 
according to his own requirements. 

35. Government and Local Rules 

The Tenderer shall conform and adhere to the provisions of all local Bye-laws and 
Acts relating to the work and to the Regulations etc., of the Government and Local 
Authorities and of any company with whose system the structure is proposed to be 
connected. The Tenderer shall give all notices required by said Act, Rules, and 
Regulations and Bye-laws etc., and pay all fees / fines payable to such authority / 
authorities for execution of the work involved. The cost, if any, shall be deemed to 
have been included in his quoted rates, taking into account all liabilities for licenses, 
fees for footpath encroachment and restorations etc., and shall indemnify the Indian 
Bank against such liabilities and shall defend all actions arising from such claims or 
liabilities. 
 
 
 
 
 
 

Signature of the competent authority 
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SPECIAL CONDITIONS OF CONTRACT      
  

1. Scope of Work: 
 

The scope of work for the purpose of this e-tender constitutes Indian Bank, Corporate 
Office; Chennai invites sealed e-tender in online mode for Electrical works for Proposed 
Emergency Power Supply System at Corporate office, Chennai 

  
2. Price Basis: 

 
a. The unit rates mentioned in schedule of rates shall remain firm and shall not be 

subjected to any escalation throughout the currency of the contract. 
 

b. The quoted rates shall be inclusive of supply of all materials required for completing 
the item works. 

 
c. Payment shall be made on the actual quantum of work executed, duly certified by 

Engineer-Incharge / Consultant / Consultant. 
 

d. The rates quoted shall be based on laws, levies, taxes and duties applicable on the 
date of LOI. Any statutory variations thereto and / or new levies due to an act or 
enactment, after the date, shall be to the employer’s account against documentary 
evidence within the contractual completion date. Any such variation/imposition of 
new taxes and levies beyond the contractual completion date shall be to the 
contractor’s account. 

 
e. Contractor shall satisfy himself on the applicability of various taxes, duties, levies 

etc. as applicable for such work and quoted prices shall be inclusive of all such 
liabilities.  Employer / Consultant shall not be liable to any liability of the 
Contractor on this account.  Contractor shall periodically produce documentary 
proof for having fulfilled the above obligations in time, including proof of payment, 
proof of filing of returns, etc. failing which Employer / Consultant reserve the right 
to take appropriate action at the cost and consequence of the Contractor.  

 
f. Income Tax, at applicable rates, shall be deducted from the Contractor’s Bills, as per 

Income Tax Act and TDS Certificate issued thereof. 
 

3. Terms of Payment: 
 

Progress Payment: 
 

a. Three interim bill shall be allowed subject to minimum value for interim certificate 
as stated in these documents (One interim bill per month for 3 months duration).  
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b. The bills in proper forms must be duly accompanied by detailed measurements in 
support of the quantities or work done and must show deductions for all previous 
payments, retention money etc. 

 
c. The Employer / Engineer-Incharge / Consultant / Consultants will entertain for a 

minimum gross amount of Rs.20.0 Lakhs (Rupees twenty Lakhs Only). 
 

d. Employer may withhold payment on account of any defect/deficiency in the work 
already executed and payment released, based on subsequently discovered evidence, 
failure to make payments to Sub-Contractors, damage caused by the Contractor to 
Employer’s property, properties of other agencies within the premises, unfulfilled 
statutory obligations, etc. 

 
4. Effective date, Time schedule and Liquidated damages for delay: 

 
a. The date of Letter of Intent issued by Indian Bank shall be deemed as the “Effective 

Date” of contract. 
 

b. The entire work covered under the contract shall be completed in all respects within 
90 days from the Effective Date. 

 
c. Time is the essence of this project and hence completion schedule of 90 days should 

be strictly adhered to. 
 

d. However, at the option of the EMPLOYER, such delayed completion may be 
accepted subject to levy of liquidated damages @ 1.00% of the final contract value 
per week of delay or part thereof, subject to a maximum of 10.00% of the final 
contract value. 

 
e. The effective date shall be reckoned from 14 days from the date of issue of Work 

Order/letter of intent or   date of which the site is handed over whichever is later. 
 

5. Measurement: 
 

The Quantities set out in the schedule of items and rates are estimated quantities of work. 
The final quantities of work executed by the Contractor in fulfillment of his obligations 
under the contract shall be jointly measured by the Contractor and the Engineer-Incharge / 
Consultant. The Engineer-Incharge / Consultant will be final authority for the measurement 
relating to bills. 

 
6. Responsibility: 

 
Bank / Engineer-Incharge / Consultant reserve the right to inspect the execution of work at 
the Contractor’s Works as per the technical specifications and the equipment shall be 
dispatched only after receipt of a Release Order issued by the Engineer-Incharge / 
Consultant. 

 
Unless otherwise specified in the contract / Work order / Purchase Order, the completion of 
work shall not be deemed to have been achieved until all the works required to be carried 
out under the contract have been completed to the entire satisfaction of the Bank / Engineer-
Incharge / Consultant, in all respects and virtual Completion Certificate is issued. 
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It is the responsibility of the contractor to obtain all statutory approval from the Electrical 
Inspector / government departments etc. and hand them over to the Bank through the 
Consultant. 

 
 
 

7. Progress Report: 
The Contractor shall submit to the Employer / Consultant once in two weeks progress report 
for the previous period showing up-to-date cumulative progress and progress during the 
preceding period alone on all progress items of each section or portion of the works in the 
proforma prescribed by the Employer / Consultant.  

 
 

8. Contractor’s Engineer: 
 

The Contractor shall keep qualified and experienced Engineer(s) for full time during 
execution of work for entire Contract period. 

  
9. Equipment: 

 
The Contractor shall make his own arrangement to procure all constructional plant and 
equipment for his work. He shall also submit with the tender, the type and number of 
different equipments with their capacities in good working conditions, which he will use on 
the site to ensure smooth completion of the work in specified time. All materials, 
construction plant and equipment etc., once brought by the CONTRACTOR on the site are 
not to be removed from there without the written approval from the Bank / Engineer-
Incharge / Consultant. 

 
10. Extra Items: 
 

Extra items, if any, shall be paid on the basis of analysis of rate of cost of materials and 
labour produced by CONTRACTOR, and the item-rates agreed upon with the Engineer-
Incharge / Consultant. 

 
The execution of extra item is compulsory in order to complete the project work. In case the 
Contractor fails to execute extra item, Bank / Engineer-Incharge / Consultant will have the 
right to execute these items through other agency / agencies at the risk and cost of the 
Contractor. 

 
While arriving at the agreed rate of extra items, the Plant & Machinery / Overheads / profit 
shall be considered to the tune of 15% of cost of materials and labour. 

 
Bank / Engineer-Incharge / Consultant reserve the right to verify the price of material 
through market survey. 

 
11. Guarantees / Liabilities: 

 
The Works / Installation including all components and accessories shall be guaranteed for 
a period of 12 months from the date of Virtual Completion of the same against 
defective material (including Manufacturer’s guarantee for equipments etc.), shortfall in 
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performance and faulty workmanship. The contractor shall immediately make free 
replacement of any of the parts or components that might go out of order within this period 
and Bank / Engineer-Incharge / Consultant’s decision in this regard will be final and binding 
on the contractor.   
The work shall be carried out in a workmanlike manner.   

 
 
 
 

12. Shut down work: 
 

The work has also to be carried out on bank holidays.  If there is need to take shut down of 
415V electrical system for working inside the panels. At least one week before notice to be 
given for arranging such electrical shut downs which will not affect the power supply to 
continuously energized equipments like UPS units, air conditioning units in server room, 
UPS room etc.  

 
13. INSURANCE 

 
Contractor shall obtain and maintain any and all necessary insurance cover for the entire 
work, which may be required under any law or regulations applicable, including but not 
limited to the following: 

 
a. Contractor’s All Risk Policy, for Contractor’s Scope of Work. 
b. All materials and Contractor’s own machinery, equipment, tools & tackles, vehicles, 

etc. 
c. Third Party liability. 
d. Workmen Compensation 
e. ESIC 
f. Employer’s Liability 

 
The quoted price shall be inclusive of all costs for such insurance coverage including transit 
insurance and till it is handed over to the employer after its full completion.  In all such 
policies, Employer shall be made ‘Co-insured’.  Also other Contractors, working at the Site, 
are covered under the policy. 

 

14.  Termination: 

 

i. Bank reserves the right to down size the project or add some works in the project to suit the 
completion or cancel the entire project or in part depending on their administrative reasons.  In 
such case the value of works done upto that stage will be measured and paid at the tender rates. 

 
ii. Bank also reserves the right to terminate the contract after giving a notice of 30 days to the 

contractor in case the contractor could not produce good / considerable progress in work 
execution within the contract period or in the extended period. 
 

15. GENERAL 
 

These Special Conditions of Contract (SCC) shall be read in conjunction with the terms and 
conditions stipulated in the General Conditions of Contract (GCC).  However, if there is any 
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contradiction between the terms and conditions mentioned in this SCC and those in the 
GCC, stipulations of SCC shall prevail to that extent. 

 

 

GENERAL CONDITIONS OF CONTRACT 

 

Except where provided for in the description of the individual item in the schedule of quantities and 
in the specifications and conditions laid down in after and in the drawings, the work shall be carried 
out as per standard specifications and under the direction of Employer/Engineer-Incharge / 
Consultant. 

1. INTERPRETATION 
 

In constructing these conditions, the specifications, the schedule of quantities, tender and 
agreement, the following words shall have the meaning here in assigned to them except 
where the subject or context otherwise requires. 

 
Employer: The term Employer shall denote INDIAN BANK, Corporate Office, 254-260, 
Avvai Shanmugam Salai, Royapettah, Chennai – 14, for or any of its employee’s 
representatives authorized on their behalf. 

 
Engineer-Incharge / Consultant: The term Engineer-Incharge / Consultant shall mean -  
M/s. Energy Multiples / Mr. K P Muralidharan or in the event of his/their ceasing to be the 
Engineer-Incharge / Consultant for the purpose of this contract such other person/s as the 
employer shall nominate for the purpose. 

 
Contractor: The term contractor shall mean _______________________and includes 
his/their heirs, legal representative, assigns and successors. 

 
Site: The site shall mean the site where the works are to be executed as shown within 
boundary in red border on the site plan including any building and erections thereon allotted 
by the employer for the contractor use. The site here mentioned is at the Indian Bank, 
Corporate Office, Chennai invites sealed quotes for Electrical works for Supply & 
Installation Testing, commissioning of emergency power supply system at Indian Bank, 
Corporate Office building, Chennai 600014 

 
Site engineer: The site engineer shall be appointed by the employer. The employer may also 
determine the number of site engineers and the supporting staff at site office to assist them 
and also whether the site engineer shall be temporary or permanent as far as possible, the 
site engineer should assume charge of his post before the contractor reports on site of work. 
When more than one site engineer is appointed, one of them shall be designated as senior 
site engineer by the premises department and the other site engineer shall be reporting to the 
senior site engineer. 

  
Drawings: The work is to be carried out in accordance with drawings, Specifications, the 
schedule of quantities and any further drawings which may be supplied or any other 
instruction, which may be given by the employer during the execution of the work. All 
drawings relating to work given to the contractor together with a copy of schedule of 
quantities are to be kept at site and the employer/ Engineer-Incharge / Consultant shall be 
given access to such drawings or schedule of quantities whenever necessary. 
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In case of any detailed drawings are necessary the contractor shall prepare such detailed 
drawings and /or dimensional sketches there for and have it confirmed by the 
employer/Engineer-Incharge / Consultant prior to taking up such work. 
 
The contractor shall ask in writing all clarifications on matters occurring anywhere in 
drawings, specifications and of quantities or for additional instructions at least 10 days ahead 
from the time when it is required for implementation so that the employer may be able to 
give decision thereon. 
 
“The works” shall mean the work to be executed or done under this  
contract 
 
“Act of insolvency” shall mean any act as such as defined by the Presidency Towns 
Insolvency Act or in Provincial Insolvency Act or any amending statutes. 
 
“The schedule of Quantities” shall mean the schedule of quantities as specified (forming 
part of this contract) duly priced with the accepted quoted rates of the contractor. 

 
2. SCOPE 
 

The work consists of construction of employer’s (details of work) in accordance with the 
“drawings” and the “schedule of quantities”. It includes furnishing all materials, labour, 
tools and equipment and management necessary for and incidental to the construction and 
completion of the work, during its progress and upon completion, shall conform to the lines 
elevations and grades as shown on the drawings furnished by the employer/Engineer-
Incharge / Consultant. Should any detail essential for efficient completion of the work be 
omitted from the drawings and specifications it shall be the responsibility of the contractor 
to inform the employer /Engineer-Incharge / Consultant detail with employer/Engineer-
Incharge / Consultant concurrence, so that upon completion of the proposed work the same 
will be acceptable and ready for use. 

 
Employer/Engineer-Incharge / Consultant may in their absolute discretion issue further 
drawings and or written instructions, details, and explanations, which are, hereafter 
collectively referred to as “the Employer’s/Engineer-Incharge / Consultant Instructions” in 
regard to: 

 
a. The variation or modification of the design quality or quantity of works or the addition or 
omission or substitution of any work. 
 
b. Any discrepancy in the drawings or between the schedule of quantities and / or drawings 
and / or specification. 

 
c. The removal from site of any defective material brought thereon by the contractor and the 
substitution of any other material thereof. 

 
d. The demolition, removal and /or re-execution of any work executed   
by the contractor. 

 
e. The dismissal from the work of any persons employed thereupon. 
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f. The opening up for inspection of any work covered up. 
 

g. The rectification and making good any defects under clauses herein after mentioned and 
those arising during the maintenance period (retention period). 
 
The contractor shall forthwith comply with and duly execute any work comprised in such 
employer’s / Engineer-Incharge / Consultant instruction, provided always that verbal 
instructions, directions and explanations given to the contractor or his representative upon 
the works by the Employer/Engineer-Incharge / Consultant shall if involving a variation be 
confirmed in writing to the contractors within seven days. No works for which rates are not 
specifically mentioned in the priced schedule of quantities shall be taken upon without 
written permission of the Employer/Engineer-Incharge / Consultant. Rates of items not 
mentioned in the price schedule of quantities shall be fixed by the employer in consultation 
with the Engineer-Incharge / Consultant as provided in clause “variation”. 
 
 Regarding all factory made products for which BIS (Bureau of Indian Standards) marked 
products are available, only products bearing BIS marking shall be used in the work. 

 
3. TENDERER SHALL VISIT THE SITE 
 

Intending tenderer shall visit the site and make themselves thoroughly acquainted with the 
local site condition, nature and requirements of the works, facilities of transport condition, 
effective labour and materials, access and storage for materials and removal of rubbish, 
traffic regulations, NOC required if any from any authorities / societies etc.,. The tenderer 
shall provide in their tender for cost of carriage, freight and other charges as also for any 
special difficulties including police restriction for transport etc., for proper execution of 
work as indicated in the drawings. The successful tenderer will not be entitled to any claim 
of commencement of work or which in the opinion of employer/Engineer-Incharge / 
Consultant might be deemed to have reasonably been inferred to so exist before 
commencement of work. 

 
4. TENDERS 
 

The entire set of tender papers issued to the tenderers should be submitted fully priced and 
also signed on the last page together with initials on every page. Initial/ signature will 
indicate the acceptance of the tender papers by the tenderer. 

 
The schedule of quantities shall be filled as follows: 

 
I.  The rate columns to be legibly filled in ink both in figures and English   
 words.  Any rates / filled in pencil or any other mode shall make the  
tender as “In-eligible” and will be rejected. 

 
II. Amount column to be filled in for each item and the amount for each sub head as detailed 
in schedule of quantities. 

 
IV. The rate column for alternative items shall be filled up. 

 
V. The amount column for alternative items for which the quantities are to be mentioned 
shall not to be filled up. 
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VI .In case of any errors, the rates given in the tender marked ‘original’ shall be taken as 
correct rates. 
 
No notifications, writings or corrections can be made in the tender papers by the tenderer, 
but may at his option offer his comments or modifications in a separate sheet of paper 
attached to the original tender papers. The employer reserves the right to reject the lowest or 
any tender and also to discharge any or all of the tenders for each section or to split up and 
distribute any item of work to any specialist firm or firms, without assigning any reason. 

 
The tenderers should note that the tender is strictly on the item rate basis and their attention 
is drawn to the fact that the rates for each and every item should be correct, workable and 
self-supporting. If called upon by the Employers/ Engineer-Incharge / Consultant detailed 
analysis of any or all the rates shall be submitted. The Employer/Engineer-Incharge / 
Consultant shall not be bound to recognize the contractor’s analysis. 
 
The works will be paid for as: "measured work” on the basis of actual work done and not as 
“lump sum” contract unless otherwise specified. 
 
All items of work described in the schedule of quantities are to be deemed and paid as per 
complete works in all respect and details including preparatory and finishing works 
involved, directly, related to and reasonably detectable from the drawings, specifications and 
schedule of quantities and no further extra charges will be allowed in this connection. In the 
case of lump sum charges in the tendering respect of any item of works, the payments of 
such items of work will be made for the actual work done on the basis of lump sum charges 
as will be assessed to be payable by the Employer/Engineer-Incharge / Consultant. 
 
The employer has the power to add to, omit from any work as shown in drawings or 
described in the specifications or include in the schedule of quantities and intimate the same 
in writing, but no addition, omission or variation shall be made by the contractor without 
authorization from the Employer. No variation shall vitiate the contract. 

 
5. AGREEMENT: 
 

The successful contractor may be required to sign an agreement as may be drawn up 
to suit local conditions and shall pay for all stamps and legal expenses, incidental 
thereto. 

 
6. TAXES AND DUTIES: 
 

The tenderers shall separately specify at the end of the tender the % and value of SGST and 
CGST as applicable.   
 
As on date 9 % CGST and 9% SGST IS APPLICABLE FOR WORKS CONTRACT. 
Regarding tax part, the tax rate at the time of billing shall rule over and above all 
documentations. Valid documents shall be produced if tendered/ asked for at the time before 
payment.  TDS for income tax is as applicable and shall be included in the quoted rates. The 
comparison for the least bidder shall be made with the basic price of items of work 
excluding “Goods and Service Tax” part. 

 
 
7. PROVISIONAL SUMS: 
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 All provisional sums described in the schedule of quantities as P.S. shall be exclusively 

allotted to the purchase of materials and not for any handling and fixing to be done by the 
contractor. Such costs of handling and fixing with profit (including transport charges if 
required) shall be separately included in the contract price as described in the schedule of 
quantities. The disposal of amounts covered under this head will be absolutely at the 
discretion of the employer. 

 
 Contractor is to make payments for these materials to the suppliers on certificate or order 

issued by the Employer/Engineer-Incharge / Consultant and realizes them through his bill 
from the Employer. 

 
 
8. QUANTITY OF WORK TO BE EXECUTED: 
 

The quantities shown in the schedule of quantities are intended to cover the entire work 
indicated in the drawings / tender but the Employer reserves the right to delete any item 
from the scope of work, execute only a part or the whole or any excess thereof without 
assigning any reason there for.  

 
9. OTHER PERSONS ENGAGED BY THE EMPLOYERS: 
 

The employer reserves the right to execute any part of the work included in this contract or 
any work, which is not included in these contract by other agency or persons and contractor 
shall allow all reasonable facilities and use of his scaffolding for the execution of such work. 
The main contractor shall extend all cooperation in this regard. 

 
10. EARNEST MONEY AND SECURITY DEPOSIT: 
 

The tenderer will have to deposit an amount of Rs. 160000/- (Rupees One Lakh Sixty  
Thousand Only) for Electrical works, through online mode in favour of “Indian Bank, 
Chennai” at the time of submission of tender as an earnest money deposit. The Employer is 
not liable to pay any interest on the EMD. The Earnest Money of the unsuccessful tenderers 
will be refunded without any interest soon after the decision to award the work is taken or 
after the expiry of the validity period of the tender. 

 
The successful tenderer to whom the contract is awarded will have to deposit as initial 
security deposit a further sum to make up 2% of the value accepted tender including the 
earnest money. On acceptance of the DD or Bank Guarantee by the Employer, the Earnest 
Money Deposit shall be refunded to the Contractor. 
 
The initial security deposit will have to be made within 10 days from the date of issue of 
work order, failing which the employer at his discretion may revoke the letter of acceptance 
and forfeit the EMD furnished along with the tender. The initial security deposit will be 
refunded after satisfaction and completion of work (as certified by the Engineer-Incharge / 
Consultant). 
 
Apart from the initial security deposit made as above, retention money shall be 
deducted from progressive running bill @ 5 % of the gross value of each running bill.  
This, together with the initial S.D. of the 2% referred to above, will constitute the total 
Security Deposit and on virtual completion of work the employer shall refund 50% of the 
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total Security Deposit.  The remaining 50% will be refunded after completion of the Defect 
Liability Period of 12 months, provided he has satisfactorily carried out all the work and 
attended to all the defects in accordance with the conditions of the contract. No interest is 
allowed on retention money. 

 
11. CONTRACTOR TO PROVIDE EVERYTHING NECESSARY: 
 

The contractor shall provide everything necessary for the proper execution of the work 
according to the intent and meaning of the drawings, schedule of drawings, schedule of 
quantities and specifications taken together whether the same may or may not be particularly 
shown described therein provided that the same can reasonably be inferred there from. The 
contractor shall provide himself for ground and fresh water for carrying out of the works at 
his own cost. The employer shall on no account be responsible for the expenses incurred by 
the contractor for hired ground or fresh water obtained from elsewhere. 

The rates quoted against individual items will be inclusive of everything necessary to 
complete the said items of work within the contemplation of the contract, and beyond the 
unit price, no extra payment, will be allowed for incidental or contingent work. Labour and / 
or materials inclusive of all taxes and duties whatsoever except for specific items, if any 
stipulated in the tender documents. 
 
The contractor shall supply, fix and maintain at his own cost, for the execution of any work, 
all tools, tackles, machineries and equipments and all the necessary Centering, scaffolding, 
staging, planking, timbering, strutting, shoring, pumping, fencing, boarding, watching and 
lighting by night as well as by day required not only for the proper execution and protection 
of the said work but also for the protection of the public and safety of any adjacent roads, 
streets, walls, houses, buildings, all other erections, matters and things and the contractor 
shall take down and remove any or all such Centering, scaffolding, staging, planking, 
timbering, strutting, shoring, etc., as occasion shall be required or when ordered so to do, 
and shall fully reinstate and make good all matters and things disturbed during the execution 
of works to the satisfaction of the employer / Engineer-Incharge / Consultant. The contractor 
shall also provide such temporary road on the site as may be necessary for the proper 
performance of the contract and for his own convenience but not otherwise. Upon 
completion, such roads shall be broken up and levelled where so required by the drawings 
unless the employer shall otherwise direct. 
 
The contractor shall at times give access to workers employed by the employer or any 
employed on the buildings and to provide them with water and lighting and leave or make 
any holes, grooves etc., in any work. Where directed by the employer as may be required to 
enable such workman to lay or fix pipes, electrical wiring, special fittings etc. the quoted 
rates of the tenderers shall accordingly include all these above mentioned contingent works. 

 
12. TIME OF COMPLETION/EXTENSION OF TIME & PROGRESS CHART 
 

1. Time of completion: The entire work is to be completed in all respect within the stipulated 
period of 90 days. The work shall deem to be commenced within 14 days from the date of 
acceptance letter or date of handing over of site, whichever is later. Time is the essence of 
contract and shall be strictly observed by the contractor. The work shall not be considered as 
complete until the Employer/ Engineer-Incharge / Consultant have certified in writing that 
this has been complete and the defects liability period shall commence from the date of such 
certificate. 
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2. Extension of time: If in the opinion of the Employer/ Engineer-Incharge / Consultant the 
works be delayed (a) by reason of any exceptionally inclement weather or (b) by reason of 
instructions from the employer in consequence of proceedings taken or threatened by or 
disputes, with adjoining or neighbouring employers or (c) by the works, or delay of other 
contractors nominated by the employer and not referred to in the specification or (d) by the 
reason of authorized extra and additions or (e) by reason or any combination or works men 
or strikes or lock-out affecting any of the building trade or (f) from other causes which the 
employer may consider are beyond the control of the contractor, the employer at the 
completion of the time allowed for the contract shall make fair and reasonable extension of 
time for completion in respect therefore. In the event of the employer failing to give 
possession of the site upon the day specified above, the time of completion shall be extended 
suitably. 

 
In case of such strikes or lockouts as are referred to above, the contractor shall, immediately 
give the employer, written notice thereof. Nevertheless he shall use his best endeavours to 
prevent delay, and shall do all that may be reasonably required, to the satisfaction of the 
employer for any extension of time for completion hereunder (which shall be final and 
binding on the contractor) shall be promulgated at the conclusion of such strike or lock-out 
and the employer shall then, in the event of an extension being, granted, determine, and 
declare the final completion date. The provision in clause 13 with respect to payments of 
liquidated damages shall be construed as if the extended date fixed by the employer were 
substituted for and the damages shall be deducted accordingly 

 
3. Progress of work:  During the period of construction the contractor shall maintain 

proportionate progress on the basis of programme chart submitted by the contractor 
immediately before commencement of work and agreed to by the employer/Engineer-
Incharge / Consultant. Contractor should also include planning for procurement of scarce 
material well in advance and reflect the same in the programme chart so that there is no 
delay in completion of the project. 

 
13. LIQUIDATED DAMAGES 
 

Should the work be not completed to the satisfaction of the employer/Engineer-Incharge / 
Consultant within the stipulated period, the contractor shall be bound to pay to the employer 
a sum calculated as given below by way of liquidated damages and not as penalty during 
which the work remains un commenced or unfinished after the expiry of the completion 
date. 

 
a. For contracts having time for completion upto 6 months and less 1% of the 

estimated amount shown in the tender per week subject to a ceiling of 10% of 
the accepted contracted sum. 

 
b. For contracts having time for completion exceeding 6 months & less than 2 years 

0.50% of the estimated amount in the tender per week subject to ceiling of 7.5% of 
the accepted contracted sum. 

 
14. NOTICE AND PATENTS OF APPROPRIATE AUTHORITY AND OWNERS 

 
The contractor shall confirm to the provisions of any acts of the legislature relating to the 
work, and to the regulations and Bye laws of any authorities and/or any water, lighting and 
other companies, and/or authorities with whose systems the structures were proposed to 
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have connection and shall before main and variation from the drawings or specification that 
may be associated to so confirm give the employer/Engineer-Incharge / Consultant written 
notices specifying the variations proposed to be made and the reasons for making them and 
apply for instruction thereon. The employer/Engineer-Incharge / Consultant on receipt of 
such intimation shall be giving a decision within a reasonable time. 

 
 The contractor shall arrange to give all notices required for by the said Acts. Regulations or 

Byelaws to be given to any authority and to pay such authority or to any public officer all 
fees that may be properly chargeable in respect of the work and lodge the receipt with the 
employer. 

 
The contractor shall indemnify the employer against all claims in respect of patent rights, 
royalties, damages to building, roads or members of public in course of execution of work 
and shall defend all actions arising from such claims and shall keep the employer saved 
harmless and indemnified in all respects from such actions, costs and expenses.   

 
15. ACCESS 

 
            Any authorized representative of the employer shall at all reasonable times have free access 

to the workshop, factories or other place where materials are being prepared or constructed 
for the works and also to any place where the materials are lying or from where that are 
being obtained, and the contractor shall give every facility to the bank or their representative 
everything necessary for inspection and examination and test of the materials and 
workmanship. Except the representative of the employer no person shall be allowed at any 
time without the written permission of the employer. 

 
16. MATERIALS, WORKMANSHIP, SAMPLE, TESTING OF MATERIALS   

 
             All the works specified and provided for in the specification or which may be required to be 

done in manner with materials of the best and approved quality of the respective kinds in 
accordance with the particulars contained in and implied by the specifications as any from 
their entire satisfaction. If required by the employer/Engineer-Incharge / Consultant during 
the execution of the work, and to their entire satisfaction. If required by the 
employer/Engineer-Incharge / Consultant the contractor shall carry out tests on materials 
and workmanship in approved materials testing laboratories or as prescribed by the 
employer/Engineer-Incharge / Consultant at his own cost to prove that the materials etc. 
under test conform to the relevant B.I.S or as specified in specifications. The necessary 
charges for preparation of mould (in case of concrete cube) transporting, testing etc, shall 
have to be borne by the contractor. No extra payments on this account should in any case be 
entertained. 

 
             All the materials (except where otherwise described) stores equipment required for the full 

performance of the work under the contract must be provided through normal channels and 
must include charge for import duties, sales, tax octroi and other charges and must be the 
best of their kind available and the contractor/s must be entirely responsible for the proper 
and efficient carrying out of work. The work must be done in the best workmanlike manner. 
Samples of all materials to be used would be submitted to the employer/Engineer-Incharge / 
Consultant when so directed by the employer/Engineer-Incharge / Consultant and written 
approval from employer/Engineer-Incharge / Consultant must be obtained prior to placement 
of order. 
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             During the inclement weather contractor shall suspend concreting and plastering for such 
time as the employer / Engineer-Incharge / Consultant may direct and shall protect from 
injury all work when in course of execution. Any damage (during constructions) to any part 
of the work for any reasons due to rain, storm, or neglect of contractor shall be rectified by 
the contractor in an approved manner at no extra cost. 

 
             Should the work be suspended by reason of rain, strike, lock-outs or any other cause the 

contractor shall take all precautions necessary for the protection of work and at his own 
expenses and shall make good any damage arising from, any of these causes. 

 
             The contractor shall cover up and protect from damage from any cause, all new work and 

supply, temporary/doors, protection to windows and any other requisite protection for 
execution of the work whether by himself or special tradesmen or sub contractor and any 
damage caused must be made good by the contractor at his own expense. 

 
17. REMOVAL OF IMPROPER WORK 

 
          The employer shall during the progress of the work have power to order in writing from time 

to time the removal from the work within such reasonable time or time as they be specified 
in order of any materials which in the opinion of the employer/Engineer-Incharge / 
Consultant are not in accordance with specification or instructions. The substitution or 
proper re-execution of any work executed with materials or workmanship not in accordance 
with the drawings and specification or instructions, in case the contract or refuses to comply 
and pay other agencies to carry out the work and all expenses consequent thereon or 
incidental thereon or incidental thereto as certified by the employer/Engineer-Incharge / 
Consultant shall be borne by the contractor or may be deducted from any money that may 
become due to the contractor. No certificate which may be given by the Engineer-Incharge / 
Consultant shall relieve contractor from his liability in respect of unsound work or bad 
materials. 

 
18. SITE ENGINEER 

 
            The term “site engineer” shall mean person appointed and paid by the employer to 

superintend the work. The contractor shall afford the site engineer every facility and 
assistance for examining the works and materials and for checking and measuring work and 
materials. The site engineer shall have no power to revoke, alter, enlarge or relax any 
requirements of the contractor or to sanction any day work, addition, alterations, deviations 
or omissions or any extra work whatsoever except in so far such authority may be 
specifically conferred by a written order of employer/Engineer-Incharge / Consultant. 

 
             The site engineer shall have power to give notice to the contractor or to his foreman for non-

approval of any work or materials and such work shall be suspended or the use of such 
materials shall be discontinued until the decision of the employers is obtained. The work 
will from time to time examined by the engineer from the premises department of the 
employer and by the Engineer-Incharge / Consultant. But such examinations shall not in any 
way exonerate the contractor from the obligation to remedy any defects which may be found 
to exist at any stage of the work or after the same is complete subject to the limitations of 
this clause, the contractor shall take instructions only from the Engineer-Incharge / 
Consultant/employer. 

 
19. CONTRACTOR’S EMPLOYEES 
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            The contractor shall employ technically qualified and competent supervisor for the work who 

shall be available (by turn) throughout the working hours to receive and comply with 
instructions of employer/Engineer-Incharge / Consultant. The contractor shall engage at 
least one experienced engineer as site-in-charge for execution of the work. The contractor 
shall employ in connection with the work persons having the appropriate skill or ability to 
perform their job efficiency. 

           
            The contractor shall employ labourers on the work as far as possible. 
 
             No labourer below the age of sixteen years and who is not an Indian national shall be 

employed on the work. 
 
             Any labourer supplied by the contractor to be engaged on the work on day-work basis either 

wholly or partly under the direct order or control of the employer or his representative shall 
be deemed to be a person employed by the contractor. 

 
            The contractor shall comply with the provision of all labour legislation including the 

requirements of: 
a. The payment or wages act 
b. Employer’s liability act 
c. Workmen’s compensation act 
d. Contract labour (Regulation & Abolition) Act, 1970 and Central Rules 1971. 
e. Apprentices act 1961. 
f. Any other act or enactment relating thereto and rules framed there under from time 

to time. 
 
             The contractor shall keep the employer saved harmless and indemnified against claims if any 

of the workmen and all costs and expenses as may be incurred by the employer in 
connections with any claim that may be made by any workmen. 

 
             The contractor shall comply at his own cost with order of requirement of any health officer 

of the state or any local authority or of the employer regarding the maintenance of proper 
environmental sanitation of the area where the contractors’ labourers are housed or 
accommodated for the prevention of small pox, cholera, plague, typhoid, malaria and other 
contagious diseases. The contractor shall provide, maintain and keep in good sanitary 
condition adequate sanitary accommodation and provide facilities for pure drinking water at 
all times for the use of men engaged on the works and shall remove and clear away the same 
on completion of the works. Adequate precautions shall be taken by the contractor to 
prevent nuisance of any kind on the works or the lands adjoining the same. The contractor 
shall arrange to provide first aid treatment to the labourers engaged on the works. He shall 
within 24 hours of the occurrence of any accident at or about the site or in connection of 
execution of the works, report such accident to the Employer and also to the Competent 
Authority where such report is required by the law. 

 
20. DISENGAGEMENT / DISENGAGE OF WORKMEN 

 
             The contractor shall on the request of the employer immediately disengagement / disengage 

from works any person employed thereon by him without any prior notice, who any in the 
opinion of employer be unsuitable or incompetent or who may misconduct himself. Such 
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discharges shall not be the basis of any claim for compensation damages against the 
employer or any of their officer or employee. 

 
 
 
 
 
 
 

21. DAMAGE TO PERSONS AND PROPERTY INSURANCE ETC. 
 

i. The contractor shall be responsible for any injury to the work or workmen to persons, 
animals or things and for all damages to the structural and/or decorative part of property 
which may arise from the operations of neglect to himself or of any sub-contractor or of any 
of his or sub-contractor’s employees, whether such injury or damages arise from 
carelessness, accident or any other cause whatsoever in any way connected with the carrying 
out of this contract. The cause shall be held to include inter-alia, streets, footpath or ways as 
well as damages caused to the buildings and the works forming the subject of this contract 
by rain, wind or other inclemency of the weather. The contractor shall indemnify the 
employer and hold harmless in respect of all and any expenses arising from any such injury 
or damages to persons or property as aforesaid and also in respect of any claim made in 
respect of injury or damage to persons or property as aforesaid under any acts of 
compensation or damage consequent upon such claim. 

 
ii. The employer shall be at liberty and is hereby empowered to deduct the amount of any 

damages, compensations, costs charges and expenses arising or accruing from or in 
respect of any such claim or damage from any sums due or to become due to the 
contractor. 

 
22. INSURANCE 

 
a. Unless otherwise instructed the contractor shall insure the works and keep them 

insured until the virtual completion of contract against any loss or damages by fire 
and/or earthquake flood. The insurance must be placed with a company approved by 
the employer, in the joint names of the employer and the contractor for such amount 
and for any further sum if called to do by the employer, the premium, of such further 
sum being allowed to the contractor as an authorized extra. 

 
b. The contractor shall deposit the policy and receipt for premiums paid with the 

employer within 7 days from the date of issue of work order unless otherwise 
instructed. In default of the contractor insuring as provided above, the employer on 
his behalf may so insure and may deduct the premiums paid from any bills, which 
may become due to the contractor. The contractor shall as soon as the claim under 
the policy is settled or the work reinstated by the insurance company should they 
elect to do so, proceed with due diligence with the completion of the works in the 
same manner as though the fire has not occurred and in all respects under the 
conditions of the contract. The contractor in case of rebinding or reinstatement after 
fire shall be entitled to extension of time for completion as the employer may deem 
fit. 
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c. From commencement to completion of works, the Contractor shall take full 
responsibility for the care of the work and for taking precautions to prevent loss or 
damage to the work to the maximum extent possible and shall be liable for any 
damage or loss that may arise to the works or any part thereof from any cause 
whatsoever including causes of fire, lightning,  explosion, earthquake, storm, 
hurricane, floods, inundation, subsidence, landslides, rock slides, riots (excluding 
Electrical war, rebellion, revolution and insurrection) or any latent defect or damage 
and shall at his own cost repair and make good the same so that at all times the work 
shall be in good order and condition and in conformity in every respect with the 
requirements of the Contract.       

 
d. For the purpose of this condition this expression "from commencement to 

completion of works" shall mean the period starting with the date of issue of Work 
Order or date of handing over of site whichever is later and ending with issue of 
Virtual Completion Certificate. 

 
e. Without limiting the obligations and responsibilities under this condition, the 

Contractor shall insure and keep insured the works from commencement to 
completion, as aforesaid, for the full contract value including Price Variation 
Adjustment if any against the risk of loss or damage from any cause whatsoever 
including the causes enumerated in the foregoing Clause (a). In the event of there 
being a variation in the nature and extent of the works, the Contractor shall from 
time to time increase or decrease the value of the insurance correspondingly. All the 
premia for the insurance shall be borne and paid by the Contractor. 

 
f. The said insurance shall also provide cover for the removal of debris of the lost or 

damaged works. The said insurance shall be in the joint names of the Employer and 
the Contractor, Employer's name being mentioned first in the policies and the 
Contractor shall deposit with the Employer the said policy or Policies within 15 
days from issue of Work Order.  All money payable by the insurer under such 
Policy/Policies shall be recovered by the Employer only and may be paid to the 
Contractor or any other agency of Employer's choice in installments for the purpose 
of rebuilding or replacing or repairing the works and/or goods destroyed or damaged 
as the case may be. 

 
g. The Contractor shall at all times indemnify and keep indemnified the Employer 

against all losses, claims, damages or compensation including under the provisions 
of the payment of the Wages Act 1936, Minimum Wages Act 1948, Employer's 
Liability Act 1938,Workman’s Compensation Act 1923,the Maternity Benefit Act 
1961,the Bombay Shops and Establishments Act 1947, Industrial Disputes Act 
1947, and Contract Labour (Regulation and Abolition)Act 1970 and Employees 
State Insurance Act 1948, Motor Vehicles Act 1988 or any modifications thereof or 
under any other law relating thereto and rules made thereunder from time to time or 
as a consequence of any accident or injury to any workman or other person in or 
about the work whether in the employment of the Employer or Contractor or not, 
and also against all costs, charges and expenses of any suit, action or proceedings 
whatsoever out of such accident or injury or combination of any such claims. 

 
h. Before commencing the work, the Contractor shall without limiting his obligations 

and responsibilities under this condition, insure against any loss of life or injury to 
any personnel in the employment of Contractor. For this purpose, insurance shall be 
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taken by the Contractor. Such insurance shall be taken to include both 
employees/workmen covered by the Workman’s Compensation Act 1923, as well 
those employees/workmen not covered by the said Act. Separate insurance policies 
may be taken for employees/ workmen covered by Workman’s Compensation Act 
1923, and employees / workmen not covered by the said Act. All the premia shall be 
paid by the Contractor.  Policy/Policies taken under this para for the personnel in 
employment with the Contractor may be in their Employer's names of the 
Contractor.  In the event of any loss or injury to personnel in employment with the 
Contractor, the Employer and Contractor shall recover directly from the Insurance 
Company and ensure that payment of the same is made to the affected parties 
including the Employer. The policy in original shall be deposited with the 
Employer. 

 
i. The Contractor shall at all times indemnify and keep indemnified the Employer 

against all losses and claims for injuries or damage to any person or any property 
whatsoever which may arise out of or in consequence of the construction and 
maintenance of the work and against all claims, demands, proceedings, damages, 
costs, charges and expenses whatsoever in respect of or in relation thereto.  Before 
commencing the execution of the works, the Contractor shall without in any way 
limiting his obligations and liabilities under this condition, insure at his cost and 
expense against any damage or loss or injury which may be caused to any person or 
property including the employees and directors of the Employer / Electrical 
Consultant and their property by or in the course of the execution of the works.  
Such insurance to be known as the Third Party Insurance shall be in a sum of Rs 5.0 
Lakhs (Rupees Five Lakhs Only).  The Insurance policy to be so obtained by the 
Contractor shall be deposited by the Contractor with the Employer within fifteen 
days of its issue by the Insurer. 

 
j. The Contractor shall provide the Employer with documentary evidence from time to 

time, that he has taken all the insurance policies mentioned in the foregoing 
paragraphs and renewed them if required and that he has paid the necessary premia 
for keeping the policies valid till the works are completed and handed over to 
Employer. 

 
k. The Contractor shall ensure that similar insurance policies are taken out by his sub 

Contractors or nominated Contractors, if any. The Contractor shall be responsible to 
the Employer or to any other person for any claim or loss resulting from the failure 
of the Sub-contractors or nominated Sub-Contractors to obtain such insurance 
policy.  While taking the insurance policies, Contractor should indicate clearly to the 
insurance companies that policies issued shall cover their Sub-Contractors and 
nominated Sub-Contractors also. 

 
l. If the Contractor and/or his sub-Contractor or nominated Sub Contractor, if any, 

shall fail to effect and keep in force the insurance referred to above or any other 
insurance which he / they may be required to effect under the terms of the Contract, 
then in any such case, the Employer may, without being bound to effect and keep in 
force any such insurance policy pay such premium or premia, as may be necessary 
for that purpose from time to time and deduct the amount so paid by the Employer 
from any money due or becoming due to the Contractor or recover the same as a 
debt due from the Contractor. 
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m. All insurance to be effected by the Contractor, and/or his sub-Contractors, or 
nominated sub-Contractors, if any, shall be taken only with an Insurance Company 
approved by the Employer. 

 
n. Without prejudice to any of its obligations and responsibilities under this condition, 

the Contractor shall, within 30 days from the date of the Work Order and thereafter 
at the end of each quarter submit a report to the Employer in Proforma ‘C’ annexed 
hereto the detailed information on the Insurance Policies as prescribed in the said 
proforma together with relevant documentary evidence. 

 
o. No work shall be commenced by the Contractor unless and until he has obtained the 

insurance or insurances required to be obtained by him under or by the foregoing 
clauses and no work shall be carried out or continued by the Contractor unless and 
until such insurance is current and valid at that time.  All the receipts in original 
along with two photo copies thereof, for the payment of the premia shall be 
furnished by the Contractor to the Employer. The original receipts will be returned 
to the Contractor after verification.  The Employer reserves the right for payment for 
works done subject to fulfillment of this condition and shall instruct the Engineer-
Incharge / Consultant accordingly. 

 
p. In the event of any claim for insurance becoming due on account of any eventuality 

covered by the respective insurance policy/policies, the Contractor shall reinstate the 
installation, replace the materials or equipments or pay compensations to the 
affected personnel/Employees without waiting for settlement of the claim from 
insurance company. 

 
q. If the Contractor shall not perform and observe any of the duties and obligations 

devolving upon him hereunder, and such omission or breach by the Contractor shall 
involve the Employer in any liability tortuous or otherwise and/or loss or damage, 
the Employer shall be entitled to the restitution of such loss or damage and shall be 
entitled to recover the amount of restitution from any moneys due to the Contractor 
from the Employer under this Contract or any other Contract. 

 
23. ACCOUNTS RECEIPTS AND VOUCHERS 

 
             The contractor shall, upon the request of the employer/Engineer-Incharge / Consultant 

furnish them all the invoices, accounts, receipts and other vouchers that they may require in 
connection with the works under this contract. If contractor shall use materials less than 
what he is required under the contract, the values of the difference in the quantity of the 
materials he was required to use and that he actually used shall be deducted from his dues. 
The decision of employer shall be final and binding on the contractor as to the amount of 
materials the contractor is required to use for any work under this contract. 

 
             Before taking any measurement of any work, the site engineer or subordinate deputed by 

him shall give reasonable notice to be contractor. If the contractor fails to attend at the 
measurements after such notice or fails to countersign or to record the difference within a 
week from the date of measurement in the manner required by the site engineer than in any 
such event the measurement after such notice taken by the site engineer or by subordinate 
deputed by him as the case may be is final and binding on the contractor and contractor shall 
have no right to dispute the same. 
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24. PAYMENTS 
 
             All bills shall be prepared by the contractor in the form prescribed by the 

employer/Engineer-Incharge / Consultant. One interim bills shall be prepared subject to 
minimum value for interim certificate as stated in these documents. The bills in proper 
forms must be duly accompanied by detailed measurements in support of the quantities or 
work done and must show deductions for all previous payments, retention money etc. 

 
            The employer/Engineer-Incharge / Consultant shall issue a certificate after due scrutiny of 

the contractor’s bill stating the amount due to the contractor from the employer and the 
contractor shall be entitled to payment thereof, within the period of honouring certificates 
named in these documents. 

 
             The amount stated in an interim certificate shall be the total values of work properly 

executed as per tender up to the date of the bill less the amount to be retained by the 
employer as retention money vide clause 10 of these conditions, recovery of TDS and less 
installments previously paid under these conditions, provided the certificate shall only 
include the value of said materials and goods as from such time as they are reasonably, 
properly and not prematurely brought and placed adjacent to the work and then only if 
adequately protected against weather or other casualties. 

 
            The employer will deduct retention money as described in clause 10 of these conditions. 

The refund of retention money will be made as specified in the said clause. 
 
             If the employer has supplied materials or goods to the contractor, the cost of any such 

materials or goods will be progressively deducted from the amount due to the contractor, in 
accordance. All the interim payment shall be regarded as payments for work actually done 
and completed, and imperfect or unskilled work to be removed and taken away and 
reconstructed or re-erected or be considered as an admission of the due performance of the 
contract, or any part thereof in any respect or the according of any claim, nor shall, it 
determine or affect in anyway the power of the employer under these conditions or any of 
them as to the final settlement and adjustment of the accounts or otherwise or in any other 
way affect the contract. The final bill shall be submitted by the contractor within one week 
of the date fixed for completion of the work or of the date of certificate of completion 
furnished by the site engineer. All final payments shall be made within 3 months. 

 
25. FINAL PAYMENTS   

 
            The final bill shall be accompanied by a certificate of completion from the Engineer-Incharge 

/ Consultant. Payments of final bill shall be made after deduction of retention money as 
specified in clause 10 of these conditions, which sums shall be refunded after completion of 
defects liability period after receiving the Engineer-Incharge / Consultant’s certificate that 
the contractor has rectified all defects to the satisfaction of employer. The acceptance of 
payment of the final bill by the contractor would indicate that he will have no further claim 
in respect of the work executed. 

 
26. VARIATION / DEVIATION 

            The price of all such additional items/non-tendered items will be worked out on the basis of 
rates quoted for similar items in the contract wherever existing or on engineering rate 
analysis based on prevalent fair price of labour, material and other components as required.  

 



 

Indian Bank-Corporate Office                                                                                              Page 39 of 71                                                                   

_______________________________________________________________________________________ 

                                                                  Page 39 of 71                             
 Seal & Signature of Bidder 

 

27. SUBSTITUTION 
 
             Should the contractor desire to substitute any materials and workmanship, he/they must 

obtain the designated in this specification indefinitely by such terms as “Equals” or “Other 
approved” etc. specific approval of the employer/Engineer-Incharge / Consultant has to be 
obtained in writing. 

 
28. PREPARATION OF BUILDING WORKS FOR OCCUPATION AND USE ON 

COMPLETION 
 
            The whole of the work will thoroughly be inspected by the contractor, deficiencies and 

defects put right. On completion of such inspection the contractor shall inform the 
employer/Engineer-Incharge / Consultant that he has completed the work and it is ready for 
inspection. 

 
            On completion the contractor shall clean all windows and doors including the clearing and 

oiling if necessary, of all hardware, inside and outside, all floors, staircases, any every part 
of the building. He will leave and clean and ready for immediate occupation and to the 
satisfaction of the employer. 

 
29. CLEARING SITE ON COMPLETION 

 
            On the completion of the works the contractor shall clear away and remove from the site all 

construction plans, surplus materials, rubbish and temporary works of every kind and leave 
the whole of the site and the works clean and in a workman like condition to the satisfaction 
of the Employer / Engineer-Incharge / Consultant. 

 
30. DEFECTS AFTER COMPLETION 

 
            The contractor shall make good at his own cost and to the satisfaction of employer all 

defects, shrinkage, settlements or other faults which may appear within 12 months after 
completion of work. In default the employer may employ a person and amend and make 
good such damage, losses and expenses consequent thereon or incidental thereto shall be 
made good and borne by the contractor and such damages, loss and expenses shall be 
recoverable from him by the employer or may be deducted from the contractor, deduct from 
any money due to the contractor a sum equivalent to the cost of amending such work and in 
the event of the amount retained being insufficient, recover that balance from the contractor 
from amount retained under clause No. 10 together with any expenses the employer may 
have incurred in connection there with. 

 
31. ESCALATION 

 
            The rate quoted shall be firm throughout the tenure of the contract (including extension of 

time, if any, granted) and will not be subject to any fluctuation due to increase in cost of 
materials, labour, taxes, etc. unless specifically provided in these documents. 

 
32. IDLE LABOUR 

 
            Whatever the reason may be no claim for idle labour, additional establishment cost of hire 

and labour charges of tools and plants would not be entertained under any circumstance. 
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33. SUSPENSION 
             If the contractor except on account of any legal restraint upon the employer preventing the 

continuance of the work or in the opinion of the employer shall or fail to proceed with due 
diligence in the performance of his part of the contract or if he shall more than once make 
default, the employer shall have the power to give notice in writing to the contractor 
requiring the work be proceeded within a reasonable manner and with reasonable dispatch, 
such notice purport to be notice under this clause. 

 
              After such notice shall have been given, the contractor shall not be at liberty to remove from 

the site of the works or from any contiguous thereto any plant or materials to subsist from 
the date of such notice being given until the notice shall have been compiled with. If the 
contractor fails to start the work within seven days after such notice has been given to 
proceed with the works as there in prescribed the employer may proceed as provided in 
clause 34 (Termination of contract by employer). 

 
 

34. TERMINATION OF CONTRACT BY EMPLOYER 
 

 If the Contractor being an individual or a firm, commits any “Act of insolvency” or shall be 
adjudged as Insolvent or being an incorporated Company shall have an order for compulsory 
winding up or applies for voluntary winding up or subject to the supervision of the Court and of 
the Official Assignee or the Liquidator in such acts of Insolvency or winding up shall be unable 
within seven days after notice to him requiring him to do so, to show to the reasonable 
satisfaction of the employer/Engineer-Incharge / Consultant that he is able to carry out and 
fulfill the Contract, and to give security therefore, if so required by the employer/Engineer-
Incharge / Consultant.  

 
or if the Contractor (whether an individual; firm or incorporated Company) shall suffer 
execution to be issued, or shall suffer any payment under this Contract, to be attached by or on 
behalf of any of the creditors of the Contractor, 

 
or shall charge or encumber this Contract or any payments due or which might become due to 
the Contractor there under, 

 
or shall assign or sub-let the Contract without obtaining the prior consent in writing of the 
Employer or shall suffer any payment under this contract to be attached by or on behalf of any 
of the creditors of the contractor, or if in the opinion of the Employer the contractor, 

 
(i) has abandoned the Contract, or 

 
(ii) has failed to commence the works, or has without any lawful excuse under these 

conditions suspended the progress of the works for seven days after receiving from the 
employer / Engineer-Incharge / Consultant written notice to proceed, or 

 
(iii) has failed to proceed with the works with such due diligence and failed to make such 

due progress as would enable the works to be completed within the time agreed upon, or 
 

(iv) has failed to remove materials from the site or to pull down and replace work for seven 
days after receiving from the employer / Engineer-Incharge / Consultant written notice 
that the said materials or work were condemned and rejected by the employer/Engineer-
Incharge / Consultant under these conditions, or 
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(v)  has neglected or failed persistently to observe and perform all or any of the acts, 
matters or things by this Contract to be observed and performed by the Contractor, or 

 
(vi) has to the detriment of good workmanship or in defiance of the employer / Engineer-

Incharge / Consultant instructions to the contrary sublet any part of the Contract. 
 
then in any of the said cases the Employer may notwithstanding any previous waiver, after 
giving seven days notice in writing to the Contractor, determine the Contract but without 
thereby affecting the powers of the Employer or the obligations and liabilities of the Contractor, 
the whole of which shall continue in force as fully as if Contract had not been so determined and 
as if the works subsequently executed had been executed by or on behalf of the Contractor 
(without thereby creating any trust in favour of contractor). Further, the Employer, may enter 
upon and take possession of the work and all plant, tools, scaffoldings, sheds, machinery, steam 
and other power, utensils and materials lying upon the premises or the adjoining lands or roads 
and seal the same as his own property or may employ the same by means of his own servants 
and workmen carrying on and completing the works or by employing any other contractors or 
other persons to complete the works, and the Contractor shall not in any way interrupt or do any 
act, matter or things to prevent or hinder such other contractor or other person or persons 
employed for completing and finishing or using the materials and plant for the works.  When the 
works shall be completed or as soon thereafter as convenient, the Employer / Engineer-Incharge 
/ Consultant shall give a notice in writing to the Contractor to remove his surplus materials and 
plant, and should the Contractor fail to do so within a period of 14 days after receipt thereof by 
him the Employer shall sell the same by public auction, and shall give credit to the Contractor 
for the amount realized  after deducting there from the costs of removal and sales by the 
Employer for the values of the said plant and material so taken possession of by the Employer 
and the expense or loss which the Employer shall have been put to in procuring the works to be 
completed and the amount, if any, owing to the Contractor and the amount which shall be so 
payable shall thereupon be paid by the Employer to the Contractor, or, by the Contractor to the 
Employer, as the case may be, On termination of the Contract, the Contractor shall forthwith 
remove himself and his workmen from the works site. 
 

35. ARBITRATION    
            

             All disputes or differences of any kind whatsoever which shall at any time arise between the 
parties hereto touching or concerning the works or the execution or maintenance thereof of 
this contract of the rights touching or concerning the works or the execution of maintenance 
thereof of this contract of the construction remaining operation or effect thereof or to the 
rights or liabilities of the parties or arising out of or in relation thereto whether during or 
after determination foreclosure or breach of the contract (other than those in respect of 
which the decision of any person is by the contract expressed to be final and binding) shall 
after written notice by either party to the contract to the other of them and to the Employer 
hereinafter mentioned be referred for adjudication to a sole Arbitrator to be appointed as 
hereinafter provided. 

 
             For the purpose of appointing the sole Arbitrator referred to above, the Employer will send 

within thirty days of receipt of the notice to the contractor a panel of three names of persons 
who shall be presently unconnected with the organization for which the work is executed. 

 
             The contractor shall on receipt of the names as aforesaid select any one of the person(s) 

name to be appointed as a sole Arbitrator and communicate his name to the Employer within 
thirty days of receipt of the names. The Employer shall thereupon without any delay appoint 
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the said person as the sole arbitrator. If the contractor fails to communicate such selection as 
provided above within the period specified, the competent authority shall make the selection 
and appoint the selected person as the sole Arbitrator. 

 
            If the Employer fails to send to the contractor the panel of three names as aforesaid within 

the period specified, the contractor shall send to the Employer a panel of three names of 
persons who shall all be unconnected with either party. The Employer shall on receipt of the 
names as aforesaid select any one person’s name and appoint him as the sole arbitrator. If 
the employer fails to select the person and appoint him as the Sole Arbitrator within thirty 
days of receipt of the panel and inform the contractor accordingly, the contractor shall be 
entitled to appoint one of the persons from the panel as the sole arbitrator and communicate 
his name to the Employer. 

 
If the Arbitrator so appointed is unable or unwilling to act or resigns his appointment of 
vacates his office due to any reason whatsoever another sole Arbitrator shall be appointed as 
aforesaid. 

 
The work under the contract shall, however, continue during the arbitration proceedings and 
no payment due to or payable to the contractor shall be withheld on account of such 
proceedings. 

 
The arbitrator shall be deemed to have entered on the reference on the date he issued notice 
to both the parties fixing the date of the first hearing. 

 
The arbitrator shall give a separate award in respect of each dispute or difference referred to 
him. The arbitrator shall decide each dispute in accordance with the terms of the contract 
and give a reasoned award. The venue of arbitration shall be in Chennai. 

 
The fees if any, of the arbitrator shall, if required to be paid before the award is made and 
published, be paid half and half by each of the parties. The cost of the reference and of the 
award including the fees, if any, of the arbitrator who may direct to and by whom and in 
what manner, such costs or any part thereof shall be paid and may fix of settle and amount 
of costs to be so paid. 

 
The award of the arbitrator shall be final and binding on both the parties. 

 
Subject to aforesaid the provisions of the Arbitration Act 1992 or any statutory modification 
or re-enactment thereof and the rules made there under, and for the time being in force, shall 
apply to the arbitration proceeding under this clause. 

 
The Employer and the contractor hereby also agree that arbitration under clause shall be 
condition precedent to any right to action under the contract with regard to the matters 
hereby expressly agreed to be so referred to arbitration. 
 
Submitting to arbitration may be considered as an additional remedy and it does not 
preclude the parties to seek redressal / other legal course. 

 
        36. CERTIFICATE OF VIRTUAL COMPLETION OF WORKS:   

 The Contractor shall report in writing to the Engineer-Incharge / Consultant / Employer, in 
the form of a Certificate as per Proforma ‘C’ annexed hereto as and when the works are 
completed in all respects.  The Engineer-Incharge / Consultant / Employer shall after the 
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verification of the works and in consultation with Engineer-Incharge / Consultant issue to 
the Contractor a certificate to be called “Virtual Completion Certificate”, a copy whereof 
shall be submitted to the Employer to enable him to take possession of the completed works.  
The Defects Liability period shall commence only from the date of issue of such certificate. 
 
 

DECLARATION 
 
I / We hereby declare that I / We read and understood the above terms and conditions and 
that we shall abide by them if the work is awarded to us. 

Contractor’s Signature with Seal 
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ADDITIONAL CONDITIONS OF CONTRACT (ACC) 
 

1. COMPLETION SCHEDULE 
 
 The contractor will be required to work according to a programme given to them by the 

consulting Engineer-Incharge / Consultant, based on the priorities of the employers. The 
contractor will be required to prepare bar charts on the basis of the programme given to them 
and get these approved by employer/Engineer-Incharge/Consultant. The overall completion 
programme of the work will be 90 days. 
 

2. WATER AND ELECTRICAL ENERGY 
 
 The contractor has to make his own arrangements for water, storage and distribution 

for the work. 
 
 Electricity will be supplied by the bank at one point for the work on chargeable basis. 

 
3. OTHER RULES AND REGULATIONS 
 

a. All E.S.I formalities or prescriptions under Workmen Compensation Act will be adhered 
to by the contractor. He will have to observe the regulations prescribed under the 
contracts Labour-Regulations & Abolition Act, 1970 and rules formed there under. 

 
b. The contractor shall not employ any labour below the age of 18 years and shall pay his 

labourers not less than the wages paid for similar work or the fair wage. Fair wage 
means wage whether for time or piece work as defined in the minimum wages act. 
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PREAMBLE TO SCHEDULE OF QUANTITIES 

 
1. Tender shall be on the basis of items rates which shall include the cost of materials, 

labour, all taxes, duties, and all other appurtenant services required for the complete 
installation, testing and commissioning in accordance with relevant drawings and 
meeting the requirements of the specifications and relevant I.S. specification including 
the fees for inspection together with the liabilities and obligations as detailed in the 
general conditions of contract. 

 
2. Prices shall remain firm and free from variation due to rise and fall in the cost of 

materials and labour or any other price variation whatsoever whether during the 
stipulated period of execution or during extended period of completion if any, expect 
direct statutory, increases by the Act of Govt. or Local bodies. 

 
3. Item rates shall remain valid for any variations in the estimated quantities given in the 

schedule of quantities. 
 

4. In order to facilitate the technical scrutiny of various quotations, the tenderer must 
supply with their quotations, the tenderer must supply with their quotations detailed 
technical particulars, make catalogues and erection drawings for various items under 
different parts specified in the schedule of quantities.  

 
5. The drawings and specifications lay down minimum standards for equipment and 

workmanship.  Deviations, if any, shall be clearly set down. In the absence of any 
deviations, it will be deemed that the tenderer is fully satisfied with the intents or the 
specifications and drawings and their compliance with the statutory and fire insurance 
provision including local codes. Where the drawings and specifications conflict the 
more stringent shall apply. 

 
6. All installations shall be tested as specified and a test certificate in the prescribed form 

required by the authorities shall be furnished. 
 

7. The entire installation shall be guaranteed against any defective materials of 
workmanship for a period of 12 months from the date of installation as certified by the 
Engineer-Incharge / Consultant and taken over by the employer. During the guarantee 
period, all defects shall be rectified by the contractor, free of cost. 

 
8. Water and power required for works may be made available at site. Use of electrical 

power will be on chargeable basis. If the water available at site is unsuitable for 
construction purpose, the contractors will make their own arrangements for water. 

 
9. The tenderers must acquaint themselves of the site conditions and take note of all factors 

while quoting the rates, as no extra will be allowed on any ground. 
 

10. The employer shall pay the contractor such sums as shall become payable hereunder at 
the times and in the manner specified in the said conditions. 

 
11. The term “Consulting Engineer-Incharge / Consultant ” in the conditions shall mean the 

said ‘-  M/s. Energy Multiples / Mr. K P Muralidharan’, or in the event of their death or 
ceasing to be the consulting Engineer-Incharge / Consultant for that purpose of this 
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contract, such other person as shall be nominated for that purpose by the employer, not 
being a person to whom the contractor shall object for reasons considered to be in 
sufficient by the Employer. Provided always that no persons subsequently appointed to 
be consulting Engineer-Incharge / Consultant under this contract shall be entitled to 
disregard or over rule any decision or approval or direction or expressed in writing by 
the consulting Engineer-Incharge / Consultant for the time being. 

 
12. The plan, agreement and documents mentioned shall form the basis of this contract and 

the decision of the said Consulting Engineers/Engineer-Incharge / Consultant for the 
time being as mentioned in the conditions of contract in reference to all matters of 
dispute as to the materials, workmanship or account and as to the intended interpretation 
of the clauses of the agreement of any other document attached hereto shall be final and 
binding on both parties and may be made a Rule of Court. 

 
13. The said contract comprises the works mentioned in the BOQ (Bill of Quantities) and all 

subsidiary works (if any) connected therewith within the same site as may be ordered to 
be done from time to time by the said Employer through the consulting Engineer-
Incharge / Consultant for the time being, even though such works may not be shown on 
the drawings or described in the said specifications or the priced schedule of quantities. 

 
14. The employer reserves to himself the right of altering the drawings and nature of the 

work and of adding to or omitting any items of work or of having portions of the same 
carried out without prejudice to this contract. 

 
15. The said conditions shall be read construed as forming part of this agreement, and the 

parties hereto will respectively, abide by and submit themselves to the conditions and 
stipulations and perform the agreements on their parts respectively in such conditions 
contained. 

 
16. Further, letters exchanged between the employer and the contractor after the receipt of 

this contract as cited shall form an integral part of this contract. 
 

17. The successful tenderer shall supply completion drawings of the entire installations as 
executed at site drawn to scale approved by the employer / Engineer-Incharge / 
Consultant after the completion of the work.  But before completion certificate is given 
by the employer / Engineer-Incharge / Consultant upon receipt of the completion 
drawings, as built drawings of the work only, the final bill will be released. 

 
18. The materials of the first preference shall be used by the contractor may exclude himself 

of not doing so only if the required range as per tender specifications is not 
manufactured, by the particular manufacture. The evidence of such case shall be 
supported by a letter from the respective manufacturer. Samples of all fittings and 
accessories shall be approved by the employer/Engineer-Incharge / Consultant prior to 
their installations. 
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ARTICLES OF AGREEMENT 
 
This agreement is made at Chennai on this day of _________________________ Two Thousand 
Twenty ___________, INDIAN BANK, a body Corporate constituted under the Banking 
Companies (Acquisition and Transfer of Undertakings) Act 1970 having Corporate Office, 254-260, 
Avvai Shanmugam Salai, Royapettah, Chennai 600 014, (herein after referred to as “The Employer”, 
which expression shall unless excluded repugnant to the context be deemed to include its successors 
and assigns) of the one part  
 
 
AND M/s____________________________________________  having its Registered office 
at……………………………………………………………..……………………… 
............................................................................................................................. and Regional Office 
at ............................................................................. Chennai. 
(hereinafter referred to as the "Contractor") which expression shall include its successors, legal 
representatives and assigns of the second part. 
 
WHEREAS Employer intends / desirous of doing Electrical works for Proposed Emergency Power 
Supply system at Corporate office Chennai has drawings and specifications, schedule of quantities 
describing the work 
 
WHEREAS the Employer has caused drawings and tender documents to be prepared by his 
Engineer-Incharge / Consultant M/s. Energy Multiples / K P Muralidharan (hereinafter referred to as 
“Engineer-Incharge / Consultant”). 
 
AND whereas the Employer has called for tenders for the above work as per Employer’s NIT dated -
----------and whereas the tender dt. --------------  submitted by the contractor has been accepted for 
such sum as may be ascertained to be payable in terms of the Bill of Quantities and which sum is 
estimated to be Rs. ... ...... ...... ..... (Rupees 
………………………………………………………………… )  hereinafter referred to as the said 
"Contract Sum". 
 
AND whereas the Contractor has agreed to execute the work as per drawings, specifications, 
conditions of contract of the tender and work Order for the Employer’s project of”. 
 
 
AND whereas parties herein desirous of reducing the agreed terms into writing as under:  
 
NOW THIS AGREEMENT WITNESSETH AS FOLLOWS: - 
 

1) In consideration of the said Contract Sum to be paid at the times and in the manner set forth 
in the said Conditions the Contractor shall carry out and complete all  the Electrical Works 
as per terms and conditions herein contained and according to the general rules & conditions 
of the contract, notice inviting tender, special conditions of contract, general scope of work, 
technical specifications, schedule of rates and instructions to be given by Engineer-Incharge 
/ Consultant / Employer and to the entire satisfaction of the Employer. 

Further, the contractor hereby agrees and undertakes to execute and complete the said works 
shown in the said drawings and such further detailed drawings as may be furnished to it by 
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the Employer and described in the said specifications and the said schedule of quantities 
upon and subject to the said conditions. 
 

The said tender and allied documents, drawings, specification, priced schedule of quantities, 
agreement and documents above mentioned shall form the basis part and parcel of this 
contract and the decision of the Employer as mentioned in the condition of contract with 
reference to all matters of disputes as to materials, workmanship of account and as to the 
interpretation of the clauses of this agreement or the said conditions shall be final and 
binding on both the parties. 

 
The contract herein contained comprises of the said work above mentioned and all 
subsidiary works connected therewith in the same site as may be ordered to be done from 
time to time by the Employer even though such works may not be shown in the said 
drawings or described in the said specifications or the schedule of quantities. The contractor 
hereby agrees and undertakes to do and perform all such works in a thorough and workman 
like manner, with best materials and within the time limit herein mentioned. 

 
The Employer reserves to himself the right to alter the drawings and nature of the work and 
of adding or omitting any item of work or of having portions of the same carried out 
departmentally or otherwise and such alterations or variations shall be carried out without 
prejudice to this contract. 
 

The said conditions shall be read and construed as forming part of this agreement and the 
parties hereto will respectively abide by and submit themselves to the conditions and 
stipulations and perform the agreements on their parts respectively as such conditions 
contained. 

 
It will be the entire responsibility of the contractor to procure all materials required for the 
said works. 
 

2) Contract Price, Taxes and Payment Terms: 

Total contract price is Rs……………………….... which is inclusive of cost of materials, 
equipment, installation charges and tools and tackles required for execution of the job. 
Above price is inclusive of all taxes / GST & duties including excise duty, sales tax, works 
contract tax, income tax, octroi etc. in respect of this contract. No claim in this respect will 
be entertained. Sales tax on works contract & Income tax on payments shall be levied as per 
prevailing rules and will be deducted and deposited by Employer in accordance with the 
sales tax law of the state and the provisions of tax deductions at source under Income Tax 
Act 1961. 
 
However, interim payment will be made as per the site measurements on Item Rate basis and 
certification of the Consultant and the Employer shall for such works pay to the contractor 
such sums as shall become payable at time, in the manner specified in the said conditions. 
 

3) Completion Period:  

Time is the essence of the Contract. The work is to be completed in all respects within                    
90 days from the date of receipt of the Work Order /letter of intent by the Contractor or 
handing over of site whichever is later. If the Contractor fails to complete the job within the 
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agreed time period, the Contractor will have to bear liquidated damages as per the relevant 
clause mentioned in the Tender Documents. 
 
The contractor shall complete the said work as specified above from the date of 
commencement of work as per work order for the work and will remove from the site all 
plants, scaffoldings, materials in use, rubbish and leave the work site clean within the said 
period. 
 

4) Earnest Money: 

The Contractor has deposited Demand Draft / Bank Guarantee for an amount of Rs.1,60,000 
/- (Rupees One lakh sixty thousand Only) as Earnest Money. 
 

5) Inspection of Site: 

The Contractor has inspected the site before submitting his tender and has satisfied himself 
as to the nature of the work to be executed on the site. Any difficulties which the Contractor 
may come across in the course of the work shall in no way entitle the contractor to claim or 
receive extra payment unless the Employer is of the opinion that such difficulties could not 
have been foreseen and the Employer consents in writing.  The site will be handed over to 
the contractor as per the terms of tender and in no case the contractor can claim for non 
suitability of site condition for extension of time unless employer opinions the other way.  
 

6) Supply of Material and Labour: 

The Contractor shall arrange all labour, materials, equipments, tools, tackles and everything 
necessary for the completion of the work as per the terms of tender and specification / BOQ 
etc.,. The Contractor will assume all responsibility for the safety, protection and accounting 
of all material and equipment and the work during construction. All materials used by the 
Contractor shall be of the best quality conforming to the required specification mentioned in 
the tender document and will be subject to the approval of the Engineer-Incharge / 
Consultant / Employer. All such materials not approved by Engineer-Incharge / Consultant / 
Employer shall be removed at once by the Contractor at his own expense. The Contractor 
shall also at his own expense arrange for carrying out any test of materials which the 
Engineer-Incharge / Consultant / Employer may from time to time require or if so desired by 
the employer. 
 

7) Defective Work / Materials: 

If any part of the work done by the Contractor is found defective in workmanship or if bad 
or inferior materials have been used the Contractor shall at his own risk and cost demolish 
all such defective work and rebuild the same and / or replace the bad or inferior materials 
used within a time frame mentioned to the satisfaction of the ‘Engineer-Incharge / 
Consultant / Employer’. The decision of the Employer / Electrical Consultant in this regard 
shall be final and binding on the Contractor. In case of default of the contractor to remove 
the defective work and rebuild the same or replace bad or inferior materials as directed by 
the Employer, the Employer shall be entitled to employ anyone else to carry out the same at 
risk and cost of the Contractor and recover all expenses incurred in this regard from the 
contractor. 
 
The contractor should not damage the any existing water proofing done on the roof.  They 
should discuss about the work they are going to carry out with Engineer-Incharge / 
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Consultant / Employer before they take up the work. In case of any damage done to the 
water proofing and detect leakage due to the same, the contractor will be made responsible 
to rectify the same at their cost to the full satisfaction of the bank. 
 
 

8) Inspection of Work: 

During progress of the work the site engineer of the Employer and Engineer-Incharge / 
Consultant / Employer shall be entitled at all times to have access to and inspect the work. If 
the work is inspected by the any Government/ Bank’s authorized persons, the contractor will 
fully co- operate and extend all help to meet the observations.  
 

9) Supervision: 

The Contractor shall provide one or more competent and technically qualified engineers 
duly and fully authorized to act on his behalf in all matters relating to the works to be carried 
out under or any other matter concerning this agreement and who shall at all times be 
present at the works while any work is in progress as per directions, explanations & 
instructions of Engineer-Incharge / Consultant / Employer. 
 

10) Compliance with Statutory Regulations & Work Rules: 

The Contractor shall be responsible for complying with the applicable laws / bye laws / 
Regulations in force from time to time and shall have to bear all statuary liabilities to the 
workers / personnel engaged for the job. Nothing will be paid extra in this regard. If any 
amount is paid by the Employer in this regard the same amount shall be deducted from the 
Contractor's dues. The Contractor shall have to arrange insurance cover for the workers / 
personnel engaged by him for the job.  This clause should be read in conjunction with clause 
mentioned in tender document, clause no: 13 of special conditions of contract and clause 
no: 22, of General condition of contract  
 

11) Determination of Contract: 

In the event of Contractor failing to keep / adhere to agreed schedule of work, or in the event 
of the Contractor failing to comply with the provisions of this contract by default and / or 
negligence and / or suspension of work or in the event of Contractor failing to complete the 
work within the stipulated period, the Employer may terminate this Agreement forthwith 
and employ, at the Contractor's risk and cost, another contractor or sufficient number of 
workmen to complete the work. 
 

12) Force Majeure: 

In case any Force Majeure condition herein mentioned occurs and continues for a period 
exceeding 15 days the parties here to undertake to sit together and devise ways for 
expeditious and proper performance of the obligations of the parties under this order. 
This clause will be operative only if the work is delayed by 
a) Acts of God  

b) Earthquake or floods or similar natural calamities. 

c) Serious loss or damage by fire or lightning. 
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13) Arbitration: 

“In the event of any dispute or difference relating to interpretation and application of 
provisions of the contract and all disputes/claims whatsoever which shall either during the 
continuance of the contract or afterwards either between the parties to the contract or the 
respective representatives touching the construction/application of any provision/clause 
mentioned in the contract or any account or liability between the parties to the contract or as 
to any act or deed or omission of any party to the contract, in any way relating to these 
presents, shall be first at the discretion of the Bank attempted to be resolved in good faith by 
mutual discussion within 30 days of the dispute or question being raised failing which the 
same shall be settled by arbitration in accordance with provisions of Indian arbitration and 
Conciliation act 1996. 
 
The Parties concerned shall designate an arbitrator on mutual consent/consensus. In the 
event of no consensus being arrived, an Arbitral Tribunal shall be constituted comprising 
three Arbitrators, each party appointing one arbitrator and a third arbitrator to be appointed 
by the two arbitrators so appointed by the parties. The venue of the arbitration shall be 
exclusively at Chennai and any award passed by arbitrator or the arbitral Tribunal shall be 
final, conclusive and binding upon the parties and shall be deemed to have been made 
between parties themselves. The parties to the dispute shall share equally the cost of 
arbitration as intimated by the arbitrator”. 
 
All disputes arising out of or in any way connected with this agreement shall be deemed to 
have arisen in Chennai and only courts in Chennai shall have jurisdiction to determine the 
same. 
 
Submitting to arbitration may be considered as an additional remedy and it does not 
preclude the Parties to seek redressal/other legal recourse. 
 

14) Engineer-Incharge / Consultant / Consultant: 

The term Engineer-Incharge / Consultant / Consultant in the said conditions shall mean M/s. 
Energy Multiples / K P Muralidharan, Chennai or in the event of it being ordered to be 
wound up or in ceasing to be the Engineer-Incharge / Consultant / Consultant for the 
purpose of this Contract, such other person as shall be nominated for that purpose by the 
Employer, not being a person to whom the Contractor shall object for reasons considered to 
be sufficient by the Employer mentioned in the said Conditions provided always that no 
person subsequently appointed to be Engineer-Incharge / Consultant / Consultant under this 
Engineer-Incharge / Consultant / Consultant shall be entitled to disregard or overrule any 
provision, decision or approval or direction given or expressed by the Consultants for the 
time being. 

 
15)  The several parts of this contract have been read and fully understood by us. 

16) Following shall be deemed to form and be read and construted as part of this agreement viz 

a) The Bid No / date.    
b) The award letter No / date.  
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c) References as mentioned in the award letter 
d) All  the correspondences till award of contract 

 

IN WITNESS whereof the said contracting parties have set their hands and seals on the day and 
year first hereinabove witness. 
 
Witness Address         Employer 
 
 
Witness Address         Contractor 
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GENERAL SPECIFICATIONS REQUIREMENTS 
 

All works should confirm to standard laid down by the Bureau of Indian Standards (BIS) 
Latest Edition. 
 
Wherever detailed specifications are not given, the works shall be carried out as per CPWD 
specifications with latest additions and corrections. 
 

1. SPECIFICATIONS – GENERAL REQUIREMENTS 
 
1A. List of tender drawings is given elsewhere in the tender documents. These drawings are meant 
for tenders and construction also. These drawings may be revised and fresh revised copies issued to 
the contractor from time to time for adoption in work to suit the final designs and the physical 
conditions encouraged during the progress of work. 
 
1B. Figured dimensions on drawings shall only be followed and drawings to large scale shall take 
precedence over these to smaller scale. 
 
1C. Information noted on the drawings pertaining to the materials and workmanship, if contrary to 
that given in the specifications, shall have precedence. 
 
1D. The contractor shall prepare, at his own cost, detailed shop drawings and shall obtain the 
approval of the Engineer-Incharge / Consultant/Employer before adoption. 
2. 
2A. The specification is intended for general description of quality and workmanship of materials 
and finished work. They are not intended to cover minute details. The work shall be executed in 
accordance with sound engineering and other professional practice. 
 
2B. Where reference is made to any standard specification of Bureau of Indian Standards or any 
other similar body, the information and provisions of the latest revised edition of the specification on 
the date of submission of such standard specifications are in conflict with the provisions standard in 
these specifications the latter provisions shall have precedence. 
 
2C. All materials shall be quality manufactured by renewed concerns conforming to Indian 
Standards or equivalent and shall have “BIS” mark as far as possible unless otherwise approved by 
the Engineer-Incharge / Consultant / Employer. The contractor shall get all materials approved by 
the Engineer-Incharge / Consultant / Employer prior to procurement and use. 

 
3.  MEASUREMENTS AND PAYMENTS 
 
3A. The quantities stated in the bills of Quantities are tentative. The contractor shall be paid at the 
quoted rate and on the basis of actual measured dimensions of the finished work, limited however by 
those dimensions shown in the drawings, or as directed by the Engineer-Incharge / Consultant / 
Employer. 
 
3B. Measurement of work shall be generally in accordance with IS: 1200 “Method of Measurement 
of Building and Electrical Engineering Work” except where the stipulations of the tender are 
contradictory. 
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4.  LAYOUTS AND SURVEYS. 

 
The contractor shall be responsible for the true and proper setting out of works, for the correctness of 
position, levels, dimensions and alignment of all parts of the works and for the provisions of all 
necessary instruments, appliances and labour in connection there with. If at dimensions or 
alignments of any part of works, the contractor, on being required to do so, shall at his expenses 
rectify such errors, checking of any setting out or of any line or level by the Engineer-Incharge / 
Consultant/Employer shall not in any way relieve the contractor of his responsibility for the 
corrections thereof. 

 
5. CONSTRUCTION SCHEDULE AND TIME OF COMPLETION 
 
5A. A bar chart shall be submitted by the contractor detailing out the complete construction activities 
for each work within 7 days of start of work at site. This chart shall be reviewed by the Engineer-
Incharge / Consultant/Employer and alterations, if any, shall be made by the contractor. This chart 
will form the basis or reappraisal to evaluate the progress of work at site. 
 
5B. The drawings shall be issued to the contractor at least one week in advance before 
commencement of work. 
 
5C. No extension of time shall be granted on the plea of drawings not having been received in time 
provided the above time schedule is adhered to. 
 
6 CO-OPERATION WITH OTHER AGENCIES 
 
6A. During the course of implementation of this contract, several other agencies and contractors 
shall be working at site simultaneously. In order to effect proper co-ordination and avoid delays, it 
shall be the responsibility of the contractor of this tender to give adequate notice and exact dates of 
work proposed to be executed by him which requires the placement and fixation of embedment etc., 
by the other agencies. The safety and prevention from damage activities would remain with the 
contractor. In the event of damage or loss, caused, indirectly or directly by the contractor or his 
labour, he will be responsible to make good the same as advised/instructed by the Engineer-Incharge 
/ Consultant/Employer. 
 
7. DELIVERY OF WORKS 
 
Every portion of the work shall be kept clear of accumulation from time to time and delivered up 
clean and free from all defects of every kind at the conclusion of work. 
 
8. RELATION TO OTHER DOCUMENTS 
 
8A. The technical specifications are intended for general description of items listed in the bill of 
quantities. All works specified or implied in the technical specification form a part of the items in the 
bill of quantities. Similarly, all indications in drawings and general description of works, whether 
specified or implied, form a part of the items in bills of quantities. 
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8B. The quoted rates in the bills of quantities shall be assumed to include all the specified and 
implied works of the technical specifications, drawings and general description of works even when 
not specifically mentioned in the bills of quantities. 
 
9. LIFTS AND LEADS 

 
9A. The rates quoted for all items of work shall include all lifts and leads where applicable. 
 
9B. All debris and waste materials shall be disposed away from the site to a far off place as directed. 
 
10. TESTING AND COMMISSIONING  

 
The inspection and testing shall be carried out in accordance with Indian Electricity Rules 1956 
and IS 732 (PART – 3) Inspection and Testing of Installation by the Contractor in the presence 
of Engineer-Incharge / Consultant / Engineer in charge / representative. In the event of defects 
being found, these shall be rectified as soon as practicable and the installation re-tested free of 
cost.  Some of the Test and Inspections to be carried out are:-  
 
a) General inspection of complete installation with respect to conformity with Indian Standards 

and Indian Electricity Rules.  
 

b) General workmanship (Earthing, cables, bolt, connections etc).  
 

c) Testing of Insulation Resistance of all cables and wires.  
 

d) Testing of Earth continuity path  
 

e) Check for ‘DANGER BOARD’ sign wherever required and shall be supplied and erected at 
free of cost.  

 
All Panels and DBs shall be subjected to High Voltage Test (2500 Volts for one minute) and Megger 
Test and Test Report shall be submitted by the Contractor before dispatch of the panel (wherever 
applicable if required).  
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Technical Specification of Equipment  
(to be read in conjunction with tender BOQ) 

 
Technical Specification of Emergency Panel 
 
The Emergency panel shall be cubicle type free standing fabricated out of 2mm thick CRCA and 
with base channel of size 100x75x10mm. Each cubicle shall have hinged door wherein the switch 
gear will be mounted. The bus bar chamber shall be at the top with bolted door and ventilation 
louvers. In addition to this there will be vertical bus bar chamber which will be also have bolted 
doors. The cable chambers shall be vertical with bolted doors. All the incoming outgoing cables 
shall be entered from the bottom of panel through cable chamber and get terminated in the respective 
cubicle. The switch board will have an outer fully gasketed door. The switchboard enclosure shall 
confirm to IP-54. The outer door will have operating handle with locking arrangement.  
 
The bus bar chamber on the top will have 1250A electrolytic quality aluminium bus bars for 3 
phases and neutral. From main bus bar tie bus will run in the vertical bus chamber, the current rating 
of which will be decided according no of switch gear cubicles to be connected and their current 
ratings. All the bus bars shall be PVC sleeved with colour coding and supported on SMC supports. 
The cable chamber will carry various cables and get them terminated to the respective switchgear 
with proper crimping type cable sockets (aluminum for aluminium cables and copper for copper 
cables). Inside the cable chamber, the cables will be properly supported with suitable brackets and 
clamping. 
 
The bottom chamber of the switch board will have a continuous earth bus of size 25x6mm 
aluminium throughout the length of the switch board with provision for connecting external earth 
bus at both ends. From the main earth bus, earth tie bus will run through cable chamber and get 
terminated in the various switchgear frames. 
 
After fabrication of the switch board, the same shall undrgo 7-tank treatment process and powder 
coating with RAL-7032. The base frame shall be powder coated with black colour. 
 
The switch board shall be provided with lifting eye for every section for lifting purposes. The 
internal partitions between various cubicles, chambers and sections shall be with same thickness 
CRCA sheets 
 
The switch board shall be equipped with following: 
 
Incomer feeder from DG set: this will be in 2 cubicles, first cubicle fitted with 1250A 4P MTS and 
second cubicle with 1250A 4P ACB,50 Ka, MDO fitted with microprocessor based releases for over 
load, short circuit and earth fault protections. The 1250A MTS will have 2 output positions, positon-
1 will be used for normal operation which will route the DG power to existing AMF panel During 
emergency, the MTS will be switched on to positon-2 which will connect the DG power to 
Emergency switch board through 1250A ACB. The second position of MTS and ACB are 
interlinked with 1250A AL bus. 
 

 Position indication lamps for Normal/Emergency position for 1250A MTS 
 RYB indication lamps for 1250A ACB 
 ON/OFF/Trip indication lamps for 1250A ACB 
 (All indication lamps will be protected with Fuses) 
 1 no Microprocessor based Multi-function meter 
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 1250/5A copper wound resin cast CTs Class-1, 10 VA 
 (1250A ACB shall have front operating handle) 

Outgoing feeders fitted with 4Pole MCCB, 50kA breaking capacity with built in thermal over load 
and magnetic short circuit units and with front operating handle 
 

a. 06 no   200A 4 P  
b. 12 no  100A 4P 
c. 30 no  63A 4P 

 
Manual transfer switches: Manual transfer switches (MTS) housed in powder coated CRCA 
enclosures shall be fixed near the load end. The following are the ratings of the same 
 

a. 200A 4 Pole  : 6 No 
b. 100A 4 Pole  : 13 No 
c. 63A 4 Pole    : 30 No 

 
The MTS will have 3-operating positions namely postion-1, Zero and position-2 
 
Power / Control Cables: 
 
1.1 KV Power cables: 

 
1.1 KV grade Aluminium/copper armoured XLPE cables as per IS-7098-2-2011 The power cables 
shall be laid on the built in trenches/ routed through HDPE pipes and on the overhead GI cable tray. 

 
The end termination of 1.1 KV grade cables are with single compression brass cable glands and with 
aluminium/ copper crimping sockets depending on the conductor whether it is aluminium or copper 
Cable ties of nylon shall be used wherever the same to be clamped or bunched as per site conditions. 
The bending radius of any cable shall be 4 times the diameter of the cable. No sharp bends shall be 
taken. The cable termination ends shall be well supported with suitable clamps to avoid mechanical 
strain on the cable 

 
GI cable trays:  
 
The cable trays shall be ladder type fabricated of MS sections and hot dip galvanized. The same shall 
be supported from ceiling at intervals of 2.5 Mt with suitable GI angles/ GI threaded rods as per site 
condition Existing cable trench: There is an underground cable trench connecting the location of 
installation Emergency switch board to the basement floor wherein all the outgoing cables are to be 
routed from the emergency panel to various equipment in the building. The same to be cleaned and 
100mm dia HDPE pipes shall be laid in the same for routing all the cables. When it reaches the 
basement, the cable tray routing will start. The existing cable trays are to be utilized as far as 
possible to route cables in the basement ceiling. 

 
Operation Methodology: 

Arrangement & Operation of emergency panel during exigencies: 
 
Arrangement: 
 
During exigency at the place of installation, an alternate source of power from the existing DG set 
will feed the important loads in the building like lighting, power sockets, UPS, lifts, water pumps, 
drain pumps etc., directly by incorporating change over arrangements near these loads.  
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The power is drawn from existing 750 KVA DG set after by- passing the normal route of DG power 
though AMF panel and other LT panels kept in the basement and fed to an emergency panel (in the 
scope) to be installed close to the DG set. This newly proposed emergency panel will feed the 
different loads through change over switches (in the scope) to be installed close to the same.  
 
This arrangement will completely avoid the normal power supply routing through transformers,                  
11 KV switch boards, and LT panels which will be kept de-energized during any exigency at the 
office. 
 
Operation: 
 
The emergency panel will get supply from the existing 750 KVA DG set installed in the ground and 
will feed the changeover switches to be installed near the loads in basement, ground floor and other 
floors; Cables (in the scope) is run for this purpose from emergency panel to the different change 
over switches 
 
After energizing the emergency panel with DG power, the operator has to switch on the changeover 
switches kept near the different loads manually.  
 
After the exigency returns to normal condition, these change over switches can be put back to the 
original position and run the loads in the normal way (EB or DG). 
 

^^^^^^^ 
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SAFETY CODE 
 

FIRST AID 
 

1. At every work place, there shall be maintained in readily accessible place first aid 
appliance including supply of sterilized dressings and sterilized cotton wool. The 
appliance shall be kept in good condition, and in large work place, they shall be placed 
in charge of a reasonable person who shall be readily available during working hours. 

 
2. At large work places, where hospital facilities are not available within easy distance of 

the works, first aid posts shall be established and be run by a trained compounder. 
 

3. In every work place, there shall be provided and maintained at suitable places, easily 
accessible to labour sufficient cold water fit for drinking. 

 
SCAFFOLDS 

 
1. Suitable scaffolds shall be provided for workmen for all works that cannot safely be 

done from the ground, or from solid construction except in the case of short duration 
work which can be done safely from ladders. When a ladder is used, it shall be of rigid 
construction made either of good quality wood or steel. The steps shall have a minimum 
width of 450 mm and a maximum rise of 300 mm. Suitable hand holds of good quality 
wood or steel shall be provided and the ladder shall be given an inclination not steeper 
than ¼ to 1 (1/4 horizontal and 1 vertical). 

 
2. Scaffolding or staging more than 4 m. above the ground floor, swung or suspended from 

an overhead support or erected with stationary support shall have a guard rail properly 
bolded, braced or otherwise secured, at least 1 m. above the floor or platform of such 
scaffolding or staging and extending along the entire length of the outside and ends 
thereof with only such openings as may be necessary for the delivery of materials. Such 
scaffolding or staging shall be so fastened as to prevent it from swaying from the 
building or structure. 

 
3. Working platforms, gangways and stairways shall be so constructed that they do not sag 

unduly or unequally and if the height of the platform, gangway or stairway is more than 
4 m. above ground level or floor lever, they shall be closely boarded and shall have 
adequate width and be suitably fenced as described in (2) above. 

 
4. Every opening in the floor of a building or in a working platform shall be provided with 

suitable means to prevent the fall of persons or materials by providing suitable fencing 
or railing whose minimum height shall be 1 m. 

 
 Wherever there are open excavations in ground, they shall be fenced off by suitable 
railing and danger signals to be installed at night so as to prevent persons slipping into 
the excavations.  

5. Safe means of access shall be provided to all working places. Every ladder shall be 
securely fixed. No portable single ladder shall be over 9 m. in length while the width 
between side rails in rung ladder shall in no case, be less than 290 mm. for ladder up to 
and including 3 m. in length. For longer ladders this width shall be increased at least 20 
mm for each additional meter of length. 
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6. A sketch of the ladders and scaffolds proposed to be used shall be prepared and approval 
of the Engineer obtained prior to construction. 

 
OTHER SAFETY MEASURES 

 
7. All personnel of the contractor working within the plant site shall be provided with 

safety helmets. All welders shall wear welding goggles while doing welding work and 
all metal workers shall be provided with safety gloves. Persons employed on metal 
cutting and grinding shall wear safety glasses. 

 
8. Adequate precautions shall be taken to prevent danger from electrical equipment. No 

materials on any of the sites of work shall be so stacked or placed as to cause danger or 
inconvenience to any person or the public. 

 
EXCAVATION & TRENCHING 

 
9. All trenches, 1.25 m. or more in depth shall at all times be supplied with at least one 

ladder for each 30 m. in length or fraction thereof. The ladder shall be extended from 
bottoms of the trench to at least 1 m. above the surface of the ground. Sides of trenches 
which are 1.5 m. or more in depth shall be stepped back to give suitable slope or 
securely held by timber bracing so as to avoid the danger of sides collapsing. The 
excavated materials shall not be placed within 1.5 m. of the edges of the trench or half of 
the depth of the trench whichever is more. Cutting shall be done from top to bottom. 
Under no circumstances undermining or undercutting shall be done. 

 
10. The contractor shall take all measures on the site of the work to protect the public from 

accidents and shall be solely bound to bear the expenses of defence of every suit, action 
or other proceedings at law that may be brought by any persons for injury sustained 
owing to neglect of the above precautions and to pay any such persons or which may 
with the consent of the contractor, be paid to compromise any claim by any such person.  
No future claim shall be entertained / made against the bank in this regard. 
 
PERSONAL SAFETY / PROTECTIVE EQUIPMENTS 

 
11. All necessary personal safety equipment as considered adequate by the Engineer should 

be kept available for the use of the person employed on the site and maintained in a 
condition suitable for immediate use, and the contractor should take adequate steps to 
ensure proper use of equipment by those concerned. 
 

a. Workers employed on mixing asphaltic materials, cement and lime mortars 
shall be provided with protective footwear and protective goggles. 

 
b. Those engaged in white washing and mixing or stacking of cement bags or 

any material which is injurious to the eyes shall be provided with protective 
goggles. 

 
c. Those engaged in welding works shall be provided with welder’s protective 

eyesight lids. 
 

d. Stone breakers shall be provided with protective goggles and protective 
clothing and seated at sufficiently safe intervals. 
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e. When workers are employed in sewers and manholes, which are in use, the 

contractor shall ensure that the manhole covers are opened and are 
ventilated at least for an hour before the workers are allowed to get into 
manholes and the manholes so opened shall be cordoned off with suitable 
railing and provided with warning signals or boards to prevent accident to 
the public.  

 
f. The contractor shall not employ men below the age of 18 years and women 

on the work of painting with products containing lead or any toxic material 
in any form. Wherever men above the age of 18 are employed on the work 
of such painting, the following precautions should be taken: 

 
i. No paint containing lead or lead products shall be used except in the 

form of paste or readymade paint. Paints like vinyl and epoxies 
having toxic fumes should be applied after following all precautions 
laid down by manufacturers. 

 
ii. Suitable face masks should be supplied for use by the workers when 

paint is applied in the form of spray or a surface having lead paint 
dry rubbed and scrapped. 

 
iii. Overalls shall be supplied by the contractor to the workmen and 

adequate facilities shall be provided to enable the working painters 
to wash during the cessation of work. 

 
12. When the work is done near any public place where there is risk of drowning all 

necessary equipments should be provided and kept ready for use and all necessary steps 
taken for prompts rescue of any person in danger and adequate provision should be 
made for prompt first aid treatment of all injuries likely to be sustained during the course 
of the work. 

 
 

HOISTING MACHINES 
13. Use of hoisting machines and tackle including their attachments anchorage and supports 

shall confirm to the following standards or conditions: 
 

a. These shall be of good mechanical constructions sound material and 
adequate strength and free from patent defect and shall be kept in good 
repair and in good working condition. 

 
b. Every rope used in hoisting or lowering materials of as means of suspension 

shall be of durable quality and adequate strength and free from patent 
defects. 

 
c. Every crane driver or hoisting appliance operator shall be properly qualified 

and no person under the age of 21 years shall be in charge of any hoisting 
machine including any scaffolding winch or give signals to operator. 

 
d. In case of every hoisting machine and of every chain ring hook, shackle 

shovel and pulley block used in hoisting or as means of suspension the safe 
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working load shall be ascertained by adequate means. Every hoisting 
machine and all gear referred to above shall be plainly marked with the safe 
working load. In case of a hoisting machine having a variable safe working 
load, each safe working load and the conditions under which it is applicable 
shall be clearly indicated. No part of any machine or any gear referred to 
above in this paragraph shall be loaded beyond the safe working load except 
for the purpose or testing. 

 
e. In case of departmental machines, the safe working load shall be notified by 

the Engineer. As regards contractor’s machines, the contractors shall notify 
the safe working load of the machine to the Engineer whenever he brings 
any machinery to site of work and get it verified by the Engineer concerned. 

 
14. Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting 

appliances should be provided with such means as will reduce to the minimum of the 
risk or any part of a suspended load becoming accidentally displaced. When workers are 
employed on electrical installations which are already energised, insulating mats, 
wearing apparel, such as gloves, sleeves and boots as may be necessary, should be 
provided. The workers should not wear any rings, watches and carry keys or other 
materials which are good conductors of electricity. 

 
15. All scaffolds, ladders and other safety devices mentioned or described herein shall be 

maintained in safe condition and no scaffold, ladder or equipment shall be altered or 
removed while it is in use. 

 
16. Adequate washing facilities should be provided at or near places of work. 

 
17. These safety provisions should be brought to the notice of all concerned by display on a 

notice board at a prominent place at work spot. The person responsible for compliance 
of the safety code shall be named therein by the contractor. 

 
18. To ensure effective enforcement of the rules and regulations relating to safety 

precautions the arrangements made by the contractor shall be open to inspection by the 
Labour Officer, Engineers of the Department or their representatives. 

 
19. The contractor is solely responsible for the safety and security of the workmen 

engaged by him or his subcontractors in this project. 
 

20. Notwithstanding the above clause from (1) to (19), there is nothing in these to exempt 
the contractor from the operations of any other Act or Rule in force in the Republic of 
India. 

 
 

************ 
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APPENDIX – I 
 

PROFORMA ‘A’ 
(See Clause 22(h) of General Conditions) 

 
CONTRACTOR’S LIABILITY AND INSURANCE SUMMARY 
 

Name & Number of 
Insurance Policy with 

description 

Value of 
Insurance 

Validity Period Loss or damage to work (covered 
under Policy) or any part thereof 
and all materials at site from any 

cause whatsoever 
1. 2. 3. 4. 

a) 
b) 
c) 
 

   

Damage, loss or injury to any 
property of the Employer’s or 
Consultant’s or his agent’s and 
servant’s 

 Claims under the Workman 
compensation Act 1923, 
the Minimum Wages Act 
1948 & Contract labour 
(Regulation and Abolition) 
Act 1970 

 
Remarks 

5. 6. 7. 
a) 
b) 
c) 
 
 
NB: Details of further policies taken if any and the loss or damage if any under that policy may 
please be indicated separately at appropriate places. 
 
        Signature of Contractor 
 
Address:        Witness: 
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APPENDIX  -  II 
 

PROFORMA ‘B1’ 
 

MEASUREMENT SHEET 
 
Running Bill No. _____________________________________ 
Name of the Work __________________________________ 
Name of the Contractor ____________________________ 
Sr. 
No. 

Item Qty.  as per 
contract 

Unit No. / Length Qty. of  
Present Bill 

      
      
      
      
      
 
NOTE: Quantity of Present Bill shall be carried forward to Interim Bill. 

----------------------------------------------------------------------------------------------------------------------------- 
 

PROFORMA ‘B2’ 
INTERIM BILL 

 
Interim Bill No. ______________________________________ 
 
Name of the Work __________________________________ 
 
Name of the Contractor ____________________________ 
 
S. No. Item Unit Qty. as per 

Contract 
Qty. upto 
previous  
bill 

Qty. of 
present 
bill 

Total 
Qty. 

Unit Rate Gross 
Amount 

         
         
         
         
 

 
Total cumulative Gross Amount of Bill Rs. ______________________. 
 
Gross Amt. of the present Bill = Gross Amt. of bill – Gross Amt. upto previous bill 
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APPENDIX  -  III 
 

PROFORMA 'C' 
 

REPORT OF VIRTUAL COMPLETION 
(See Clause 36 of General Conditions) 

 
     
Draft of letter to be written by the Contractor to the consultant in connection with the Virtual 

Completion Certificate as per Clause No. 29 of General Conditions of Contract. 

 

Having executed the work in terms of the Contract, we hereby certify and affirm that we have virtually 

completed the contracted works. 

 

We hereby certify that the work has been executed wholly to our satisfaction and with the materials and 

workmanship in accordance with the contract. 

 

We do certify further that we have executed the work in accordance with the applicable laws and 

without any transgression of such laws. 
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APPENDIX  -  IV 
 

BIDDER DETAILS (TO BE FILLED BY THE BIDDER) 
Sl.N

o 
Particulars 

 

1. Name of firm / company /Individual 
 

 

2. Address 
 

 

 Registered Office 
 
 

 

 Administrative Office 
 
 

 

3. Telephone Nos. Including Mobile 
 

 

4. Email address 
 

 

5. Constitution of the firm / company 
/Individual (Please enclose relevant 
documents like copy of partnership deed, 
Memorandum/articles of association etc.) 

 

6. Year of Establishment 
 

 

7. Name of Partners/Associates 
 
 
 

 

8. Registration with  Authorities  

 
PAN  
 

 

 
GST 
 

 

 
H T or LT Electrical License no and validity 
of the same (if any)  
 

 

9. Has the bidder or any constituent partner in 
case of partnership firm / Company, ever 
been debarred/black listed for tendering in 
any organization at any time?  If so, give 
details 

 

10. Banker’s Name 
 
 
 

 

11. Field of Core Competence  
(Mention the fields on preference basis) 
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12. Any Pending or past litigation (within 3 

years)? If yes, please explain with present 
status ending 31.03.2023 
 

 

13. LOCAL OFFICE AT CHENNAI 
Contact person name and complete 
postal address, contact number / email id 

 
 
 
 
 

Note: Please enclose separate sheets, photographs, documents etc wherever required. 
 

DECLARATION: 
 

1. All the information furnished by me / us here is correct to the best of my/our knowledge and 
belief. 
2. I / we have no objection if enquiries are made about the work listed by me / us in the 
accompanying sheets / annexures. 
 

 
 
 
 
 
Place:               SIGNATURE OF AUTHORIZED PERSON 
            
                                                                                           NAME & DESIGNATION  
 
                                                                  
Date : 
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APPENDIX V 
 

PROFORMA OF APPLICATION FOR EXTENSION OF TIME PERIOD 

1 Name of the Contractor 
 

2 Name of the work as given in the Agreement 
 

3 Agreement No 
 

4 Estimated tender amount 
 

5 Date of Commencement of work as per Agreement 
 

6 
Period allowed for  completion of work as per 
Agreement  

7 Date of completion stipulated in Agreement 
 

8 
Period for which extension of time has been given 
previously  

a 
1st extension vide Engineer-Incharge / 
Consultant/Bank letter  

 
No           Dated              Month Days 

   

b 
2nd Extension vide Engineer-Incharge / 
Consultant/Bank letter  

 
No           Dated             Month Days 

   

 
3rd Extension vide Engineer-Incharge / 
Consultant/Bank letter  

 
No            Dated            Month Days 

   

 
4th Extension vide Engineer-Incharge / 
Consultant/Bank letter  

 
No            Dated            Month Days 

   

 
Total extension previously given 

 

9 
Reasons for which extensions have been previously 
give (copies of the Previous applications should be 
attached) 

 

10 Period for which extension is applied for 
 

11 

Hindrances on account of which extension is 
applied for with dates on which hindrances 
occurred and the period for which these are likely 
to last 

 

 
a     Serial No 

 



 

Indian Bank-Corporate Office                                                                                              Page 69 of 71                                                                   

_______________________________________________________________________________________ 

                                                                  Page 69 of 71                             
 Seal & Signature of Bidder 

 

PROFORMA OF APPLICATION FOR EXTENSION OF TIME PERIOD 

 
b     Nature of hindrance 

 

 
c     Date of Occurrence 

 

 
d     Period for which it is likely to last 

 

 
e     Period for which extension required 

 
 

for this particular hindrance 
 

 
f     Overlapping period of any with reference 

 

 
to item (e) above 

 
 

g     Net extension applied for 
 

 
h     Remarks, if any 

 
12 Extension of time required for extra work 

 
13 Details of work and the amount involved 

 
 

a     Total value of extra work 
 

 
b     Proportionate period of extension of time on 
estimated amount put to tender  

14 Total Extension of time required for 11 & 12 
 

   

   

 
Submitted to the Engineer-Incharge / 
Consultant / Bank  

   

   
   
   
 

Signature of Contractor 
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APPENDIX-VI 
 

TO BE SUBMITTED IN THE LETTER HEAD OF THE CONTRACTOR 

CERTIFICATE OF SITE VISIT 

  
 
This is certification that: 
 
 
 I, ___________________________________________________(name of bidder or his 

representative) of the _____________________________________________________(company name) 

visited the site in connection with the Bid No / date. _______________________ for the 

___________________________________________________ 

______________________________________________________________ (name of the Project) on 

_____________________ (Date of Visit). 

 
 

 
                            I understand perfectly the existing site conditions towards Electrical works for Supply & 

Installation Testing, commissioning of emergency power supply system at Indian Bank, 

Corporate Office building, Chennai 600014 and the requirement of the Bank and the works to be 

undertaken as specified and implied in the execution of the RFP / Contract / tender document. 

 
 
    

     Signature   _______________________ 

 

        Name      ___________________________ 

 

 

Designation with stamp __________________ 

 
 
 

Attention: 
a)  This Certification of Site Visit must be completed and submitted with your bid document.   
b) By submitting this certificate, it is construed that, the bidder has thoroughly understood the 

site conditions on all aspects viz., site logistics, installation location, cable routing, scope of 
works as per bid etc., 
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LIST OF PREFERRED MAKES FOR  ELECTRICAL WORKS 

 
Sl.No Description MAKES 

1 
Cable Glands single compression 
with earthing 

COMET / Dowell /Cosmos / Comet 

2 LUGS & THIMBLES 
Dowells / Jainsaon / Praca (double comp. type 
Glands) / Comet 

3 1.1 kV LT Power & Control Cables Finolex / Polycab / KEI / Havells / Gloster  
4 Prefabricated Panels Local fabrication approved by consultant 
5 GI Sheets TATA / JIDAL/ SAIL 
6 Manual transfer switch (MTS) Socomec / L&T/ C&S / HPL 
7 ACB L&T/ABB/Schneider/Siemens/C&S 
8 MCCB L&T/ABB/Schneider/Siemens 
9 Indication lamps L&T/ Siemens/C&S 

10 Cable trays Local fabrication approved by consultant 

 

List of Tender Drawings (Only for Tender Purposed) – Execution Drawings to be approved 
by Engineer In-charge / Consultant before fabrication 
  
1.       Location dwg for Emergency Panel (Annexure-1) Please refer separate sheet 
2.       G/A Dwg of Emergency Panel (Annexure-2) Please refer separate sheet 
3.       SLD(Annexure-3) Please refer separate sheet 

 


